




# Kline's Island Sewer System Act 537 Plan

Brief Update & Selection of Solutions Phase Authorization  
December 11, 2023

**Kline's Island Sewer System (KISS) Act 537 Plan - Roles & Responsibilities - Updated: December 2023**



# Update on ARRO's Current Responsibilities



## Open authorizations

Final Act 537 Plan Preparation



## Pending authorizations

N/A

# Update on Raftelis' Current Responsibilities



## Open authorizations

Act 537 Financial/Institutional Analysis: Phase 2

Act 537 Communications Plan Implementation  
Support



## Pending authorizations

Act 537 Financial/Institutional Analysis: Phase 3

# Other Responsibilities & Authorizations



## Open authorizations

Entech Engineering: Funding Support & Stakeholder Outreach



## Pending authorizations

Legal Support for Intermunicipal Agreements (law firm TBD)

# Update on AECOM's Current Responsibilities



## Open authorizations

Act 537 Program Manager Role  
Act 537 Risk Register (quantitative risk assessment)  
PTP RNG (renewable natural gas) Evaluation  
PTP Near-Term Facility Improvements



## Pending authorizations

Act 537 Environmental Justice Public Engagement  
Playbook

# Update on Jacobs' Current Responsibilities



## Open authorizations

PTP General Retainer



## Pending authorizations

N/A

# Update on Kleinfelder's Current Responsibilities



## Open authorizations

Allentown Year 4 (AO Era) I&I Construction Phase

Allentown SRP Year 1 Design

Act 537 KIWWTP Retainer



## Pending authorizations

N/A



# Update on Arcadis' Current Responsibilities



## Open authorizations

Act 537 Conveyance Engineering Retainer  
Sewer Billing Meter QA/QC Data Analytics  
2023/2024 Allentown MH Inspections  
2024 Allentown MH Rehab Design  
Allentown Interceptor Inspections  
2023 Lateral Tap Grouting Construction (Phase 1)  
2024 Lateral Tap Grouting Design (Phase 2)



## Pending authorizations

**Act 537 Selection of Solution (SOS)**  
LCA Sewer Billing Meter 1 and 2 Upgrades