


# KIWWTP Electrical Substation 1 and Primary Switchgear Replacement



Existing  
Switchgear &  
Substation 1

# Switchgear and Substation 1



# New PPL Poles



# Electrical Manhole



Existing Manhole



New Manhole

# Approval Request:

- *Prior Authorizations – Original Electrical Construction Contract (12/11/23)* \$ 4,974,999.00
  - *Change order # 1 (12/19/24)* \$ 4,479.26
- Change Order #3 Request –Philips Brothers Electrical Contractors, Inc. \$ **109,481.89**

**Updated Electrical Construction contract total**

**\$ 5,088,960.15**