


KIWWTP Plastic Media Tricking Filter Rehabilitation – Change order #2



PMTF #4



Approval Request:

<i>Prior Authorizations – Original Construction Contract (9/8/25)</i>	=	\$2,190,555.00
<i>Change Order #1 – Allan Myers, L.P. (authorized 12/8/25)</i>	=	\$ 263,142.00
<u><i>Change Order #2 Request – Allan Myers L.P.</i></u>	=	<u>\$ 73,649.75</u>

Updated Construction contract total = \$2,527,346.75