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BOARD MEETING AGENDA - February 23, 2026 — 12:00 p.m.

In-Person or Virtual Meeting Attendance Options Available: Meetings of the LCA Board of Directors will
be held at LCA’s Main Office as well as online using the Zoom Meetings application, which includes a
telephone option. Public participation is welcomed both in-person or virtually. Instructions for joining the
meeting online or by phone are posted on the LCA website in the morning on the day of the meeting, prior to the
start of each meeting. You may also issue comment to LCA via email to LCABoard@lehighcountyauthority.org
in advance of any meeting or view the meeting at a later time by visiting the LCA website. Please visit
https://www.lehighcountyauthority.org/about/Ica-board-meeting-videos/ for specific instructions to join the
meeting if you are attending virtually. If attending in-person at LCA’s Main Office, please follow all safety and
sanitation protocols posted.

1. Call to Order
e NOTICE OF MEETING RECORDINGS

Meetings of Lehigh County Authority’s Board of Directors that are held at LCA’s Main Office at 1053
Spruce Road, Wescosville, PA, may be recorded for viewing online at lehighcountauthority.org.
Recordings of LCA meetings are for public convenience and internal use only and are not considered as
minutes for the meeting being recorded, nor are they part of the public record. Recordings may be
retained or destroyed at LCA’s discretion.

e Public Participation Sign-In Request
2. Review of Agenda / Executive Sessions

e Additions to Agenda (vote required if action will be taken)

3. Approval of Minutes

o february 9, 2026 Board Meeting minutes
4. Committee Reports

Public Comments

6. Action / Discussion Items:

FINANCE AND ADMINISTRATION
e Board of Directors - Election of Officers (Election Vote)
e Safety Process and Procedures (Discussion)

WATER

e Suburban Division — Applewood Pump Station and CLD Well Station Upgrades (Approval) (green)
(digital Board packet, pages 9-19)

e Allentown Division — Large Diameter Valve Rehabilitation & Replacement Program (Approval)
(blue) (digital Board packet, pages 20-23)

o Allentown Division - WFP HVAC Upgrade Phase 2 (Approval) (yellow) (digital Board packet,
pages 24-34)

WASTEWATER



mailto:LCABoard@lehighcountyauthority.org
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e Suburban Division — Industrial Pretreatment Plant Master Plan (Discussion)
e Suburban Division KISS Act 537 — Upper Western Lehigh Pump Station & Force Main (Approval)
(salmon) (digital Board packet, pages 35-41)
7. Monthly Project Updates / Information Items (15t Board meeting per month)

8. Monthly Financial Review (2"¢ Board meeting per month) (digital Board packet, pages 42-55) —
December 2025 report attached

9. Monthly System Operations Overview (2" Board meeting per month) (digital Board packet, pages 56-
57) — January 2026 report attached

10. Staff Comments

11. Solicitor's Comments

12. Public Comments / Other Comments
13. Board Member Comments

14. Executive Sessions

15. Adjournment

UPCOMING BOARD MEETINGS
March 9, 2026 March 23, 2026 April13, 2026

PUBLIC PARTICIPATION POLICY
In accordance with Authority policy, members of the public shall record their name, address, and discussion item on the sign-in sheet at
the start of each meeting; this information shall also be stated when addressing the meeting. During the Public Comment portions of the
meeting, members of the public will be allowed 5 minutes to make comments/ask questions regarding non-agenda items, but time may be
extended at the discretion of the Chair; comments/questions regarding agenda items may be addressed after the presentation of the
agenda item. Members of the public may not request that specific items or language be included in the meeting minutes.



REGULAR MEETING MINUTES
February 9, 2026

The Regular Meeting of the Lehigh County Authority Board of Directors was called to order at

12:00 p.m. on Monday, February 9, 2026, Chairman Amir Famili presiding. The meeting was held via
video and audio advanced communication technology (“ACT”), using the Zoom internet application,
including telephone option, due to the winter storm emergency currently in effect. Each Board
member and other attendees of the meeting were able to hear each other attendee and be heard by
each other attendee. The public could also participate in the meeting via ACT, using the Zoom
internet application, including telephone option. A Roll Call of Board members present was taken.
Amir Famili, Jeff Morgan, Ted Lyons, Linda Rosenfeld, and Peter Dent were present for Roll Call
and remained for the duration of the meeting. Sean Ziller was present for Roll Call and remained in
the meeting until 1:00 p.m., and then returned to the meeting at 1:25 p.m. Kevin Baker entered the
meeting at 12:04 p.m. and was present for the duration of the meeting.

Attorney Kevin Reid of the KingSpry law firm, the Authority’s Solicitor, was present along with
Authority Staff, Liesel Gross, Ed Klein, Andrew Moore, Chris Moughan, AJ Capuzzi, Chuck Volk, Phil
DePoe, Taylor Stakes, and Lisa Miller.

Chairman Famili announced that the Board received their electronic and hard copies of the Board
packet in advance. A copy of the packet is also available online.

REVIEW OF AGENDA

Liesel Gross stated that there are no changes to the agenda; however, there will be an Executive
Session at the conclusion of the regular meeting to discuss a matter with the Solicitor.

Customer Bill Dispute Hearing

Kevin Reid, the Authority’s Solicitor, served as the Hearing Officer for today’s hearing regarding a
billing dispute between Mr. Shondale Lewis and the Authority regarding a property at 747 N. Lumber
Street in Allentown. Attorney Reid explained the hearing process. Mr. Lewis would be representing
himself, and the Authority administration would be represented by the staff members present. The
Board of Directors has no prior knowledge of the facts of the case and will hear presentations from
Mr. Lewis and the Authority administration. After both parties have had a chance to present their
evidence and testimony, the Board will have an opportunity to ask questions and will then make a
determination and decision.

Brooke Neve, Deputy Director of Customer Care for the Authority, provided the administration’s
accounting of the situation. She provided an exhibit detailing the customer’s account information
from January 2025 to present, listing the billing and charges on the account. She explained how the
penalties are calculated, and she noted these procedures are listed on the back of all bills. Mr. Lewis
had no questions for the Authority administration.

Sean Ziller asked if a notice is sent out each time a penalty is applied. Ms. Neve said a notice is sent
out with each penalty application. Mr. Famili asked the age of the meter and when was it last
serviced for accuracy. Ms. Neve said she does not know the age of the meter; however, an older
meter tends to read slower giving the customer an advantage.

Mr. Lewis stated that he is the owner of the property and he is not here to dispute the charges. He
told the Board that he had a financial setback regarding the property and has been working to bring
the property back into compliance with the City of Allentown. He said he is asking for a realistic way
to catch up on the Authority water and sewer bill without a service interruption.
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Jeff Morgan asked if his water had been shut off in the past and if so, how often. Mr. Lewis said his
water service has not been shut off in the past and that he has not been offered a way to catch up
and make payments on his bill. Chairman Famili asked if he is disputing the amount of usage on the
bill. Mr. Lewis said he is not. Sean Ziller asked if Mr. Lewis was offered a payment plan or anything
of the like. Mr. Lewis said no. Peter Dent asked if Mr. Lewis resides at the property. He said no, he
has a tenant living there.

Liesel Gross explained that during the course of communication with Mr. Lewis over several months,
the Authority never received a request for a payment plan or any other relief other than Mr. Lewis’
requests for full vacation of the amount due. She said the request from Mr. Lewis was to drop the
balance to zero which was denied by the Authority. Ms. Gross also noted that a payment plan would
be offered had it been requested by Mr. Lewis. Sean Ziller asked if it is clear to the customer that
they have an option to request a payment plan. Liesel Gross said that customers are encouraged to
contact the Authority to discuss their options if they are having difficulty paying, and this offer is
included in every notice issued to the customer. There is also an option from the Authority’s hardship
grant program to assist customers who are having a hard time paying their bill. Jeff Morgan asked if
the bills go directly to Mr. Lewis in Easton or to the tenant. Mr. Lewis said the bills are sent to his
address in Easton. Linda Rosenfeld asked Mr. Lewis if the same tenant has resided in the property
during the period in question. Mr. Lewis confirmed the same tenant has been living in the property
for a long time.

Kevin Reid inquired if there were any additional questions from the Board to either Mr. Lewis or the
Authority administration. There were none.

The hearing was closed at 12:23 p.m. Kevin Reid said that the Board will make a decision and a
written decision will be prepared and sent out to the parties.

Immediately following the hearing, Gail Seymour, a Lehigh County resident and Authority customer,
was present and stated that she had an issue regarding service she has received from the Authority
and wanted to know who she could speak with about the situation. Liesel Gross advised Ms.
Seymour that the next step would be for her to meet with the Authority’s Deputy Director of
Customer Care, Brooke Neve. Ms. Neve offered to meet with Ms. Seymour immediately following
the close of the hearing, to which Ms. Seymour agreed.

APPROVAL OF MINUTES

January 26, 2026 Meeting Minutes

On a motion by Linda Rosenfeld, seconded by Jeff Morgan, the Board approved the minutes from
the January 26, 2026 meeting as presented (7-0).

PUBLIC COMMENTS

None.

Resolution No. 1-2026-1: Authorizing Statewide Local Share Assessment Grant application
for equipment purchase

Liesel Gross reviewed Resolution 1-2026-1, which has been revised from a previous resolution
approved in October. The resolution is required to complete a submission for the Statewide Local
Share Assessment grant to purchase equipment. The application is described in the Resolution and
describes specifically the vehicles and equipment that may be purchased under this grant to support
the ongoing water system valve replacement project.
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On a motion by Linda Rosenfeld, seconded by Jeff Morgan, the Board approved Resolution 1-2026-
1 (7-0).

Sean Ziller asked if the grant includes a requirement for matching funds. Chris Moughan said there
is not a specific requirement for matching funds, and explained that the Authority would be
responsible for any project costs that are not covered by the grant. Mr. Ziller also asked about
specific language included in the resolution. Liesel Gross stated that the Authority’s grant consultant
had prepared the resolution language in a way that will be acceptable.

LCA Strategic Plan — Progress Reporting

Liesel Gross provided an overview and presentation regarding the Strategic Plan that was adopted
in December 2021, to review the progress on the goals for 2025 and to review the goals for 2026.
She explained how the Authority’s Mission, Vision, Values, and Priorities are interconnected within
the plan. Since the plan was adopted, annual goals and priorities have been selected to be the focus
for each calendar year. In 2025, six major goal areas were selected with 33 individual targeted tasks
identified. Approximately 25 percent of these tasks were completed in 2025, more than 50 percent
are started and will be ongoing for the foreseeable future. A few items have not been started or are
deferred in some way.

Ms. Gross reviewed the major achievements that were accomplished in 2025 including: resolving the
bondholder issue allowing for Pennvest grants; development of a staffing approach for in-house
project work; acquiring full municipal approval of a regional Act 537 plan; on-boarding of several new
hires; implementation of new project approaches to help with schedule adherence; Munis re-
implementation “go live” on schedule; removal of 611 lead lines; implementation of a new digital
employee onboarding process; in-house development of an asset management plan for the water
plant; and update and testing of the emergency response plan.

Ms. Gross reviewed the items that have been deferred or are ongoing. Jeff Morgan commented
about training and development, noting that the Authority has made progress by reaching out to the
colleges and getting summer help. Ms. Gross said that there has been a lot of progress made on
training and development and the internship program that is now in its third year. She also noted that
when the Training and Development position is filled, there will be a more robust framework in place.
Sean Ziller asked how the new Eli Lilly project and training with LCCC would tie in with the
Authority’s training. Ms. Gross said that LCCC is utilized for SCADA training and the Authority could
have an opportunity to build on that partnership.

Looking forward to 2026, the Authority will continue to focus on the big items discussed earlier, along
with new organizational strategies related to regional leadership, technology, facilities and security,
affordability, lead program, employee safety, and capital project metrics. Ms. Gross thanked staff for
their help developing the 2026 goals and priorities.

Peter Dent asked if any of the 2025 safety recordable incidents were reportable to OSHA. Ed Klein
said there were no incidents that would have fallen into the “reportable” category, and noted that the
Authority is not regulated by OSHA. A 2025 safety review will be presented to the Board at the
February 23 meeting that will show the metrics and highlight the initiatives planned for 2026.

Suburban Division — Industrial Pretreatment Plant Master Plan

Liesel Gross said that she has nothing new to report regarding this project but will keep it on the
monthly agenda to allow for continued discussion regarding project cost sharing and municipal
partnerships. She said talks are ongoing with Upper Macungie Township and the County of Lehigh.
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Allentown Division — KIWWTP Holistic Solids Management Study

Stephen Boone explained that the proposed Holistic Solids Management Study will comprehensively
evaluate the Kline’s Island Wastewater Treatment Plant (KIWWTP) solids handling systems in
anticipation of increased organic loadings. The study will assess existing infrastructure through
detailed process documentation, equipment condition analysis, and operational performance review.
The need for this work is outlined in the KIWWTP Master Plan, and will incorporate the result of the
chemically enhanced primary treatment (CEPT) pilot study that is under way at the plant.

Jeff Morgan commented that this study is a good idea and he supports a holistic review of all options
for solids handling. There was some additional discussion about the modeling assumptions to be
used for this study. Amir Famili asked what the impact of the new Eli Lilly facility plant will be on
plant performance. Mr. Boone indicated this will be factored into the study.

On a motion by Jeff Morgan, seconded by Sean Ziller, the Board approved the Capital Project
Authorization: Allentown Division — KIWWTP Holistic Solids Management Study in the amount of
$245,788.00 which includes the Professional Services Authorization: Black & Veatch — KIWWTP
Holistic Solids Management Study in the amount of $195,788.00 (7-0)

Allentown Division — KIWWTP Plastic Media Trickling Filter — Change Order

Amy Rohrbach provided a status update of the project noting that all the old media has been
removed. While inspecting the steel panels that encase the structure, the engineer discovered failed
welds on the steel members, with one that fell onto the media below. Temporary measures were
taken to ensure all remaining members were secured so the demolition could continue safely, but
permanent repairs are needed to secure them. Allan Myers is proposing to weld and bolt these
sections to the perimeter steel to properly secure them.

Chairman Famili asked what could be done better in the future to prevent a panel from falling onto
the media below. Chuck Volk said that in the future before the panels are removed, they could
stabilize the top angle. All of this information will be listed within the project notes in Procore and the
engineer’s structural report for any future work on this type of project.

On a motion by Peter Dent, seconded by Jeff Morgan, the Board approved the General Construction
Change Order 2 — Allan Myers, L.P. in the amount of $73,649.75 (6-0).

Allentown Division — Sanitary Sewer Collection: 1& Source Reduction Program

Jason Peters provided an overview of the project and reviewed how the project was structured into
three contracts. However, contract 2 was rejected due to the bid prices coming in significantly higher
than the engineer’s estimate. LCA staff negotiated change order requests from the awarded
contractor of contracts 1 and 3 based on itemized bid pricing in each contract so that the work could
continue. By adding 9,400 linear feet of sewer mains that were originally part of contract 2, into the
change order for contract 1, the revised scope will now rehabilitate 45,493 linear feet of sanitary
sewer pipeline via CIPP. For contract 3, the revised scope of this project will add contract 2 lateral
rehabilitation work for a total of 824 sewer laterals.

Peter Dent asked how the new project total compares to the engineer’s estimate. Mr. Peters
explained that the engineer’s numbers were a little higher and pricing for the CIPP lining was very
good. Chairman Famili asked what we learned from this. Mr. Peters said that these are niche
contracts and by breaking the bid into three contracts it allowed for better control over the contract
and total cost of the project. There was some additional discussion regarding the grouting vs. CIPP
work.
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On a motion by Linda Rosenfeld, seconded by Peter Dent, the Board approved the Capital Project
authorization Amendment (Contract No. 1 Change Order): Construction Phase, Contract No. 1 —
CIPP Lining in the amount of $400,173.50 which includes the General Construction Contract
Change Order: Construction Contract No. 1 CIPP Lining: Insituform Technologies USA, LLC in the
amount of $400,173.50; and the Capital Project Authorization Amendment (Contract No. 3 Change
Order): Construction Phase, Contract No. 3 — Capital Grouting in the amount of $100,770.00 which
includes the General Construction Contract Change Order: Construction Contract No. 3 Capital
Grouting: Insituform Technologies USA, LLC in the amount of $100,770.00 (6-0).

Allentown Division — KIWWTP — Wet Weather Improvements — Phase 1

Amy Rohrbach provided an overview of the project to increase the wet weather capacity at the
Kline’s Island Wastewater Treatment Plant (KIWWTP) to 100 million gallons per day (MGD) with
improvements to the Main Pump Station (MPS), the Auxiliary Pump Station (APS), and the
Intermediate Pump Station (IPS). This project seeks to procure major equipment in advance due to
the long lead times of that equipment. Ms. Rohrbach reached out to Iron Horse Environmental, the
representative for the specified Flowserve pumps, and Reiner Pump Systems, the representative for
the specified Johnston Pumps. Both suppliers have pump pricing available through COSTARS and
can be purchased in advance of the construction. The project is considered a Major Capital
Improvement and costs will be recovered through Capital Cost Recovery Charges.

Linda Rosenfeld asked if the Authority has a practice of going directly to the vendor for pricing and
check it against the COSTARS pricing. Ms. Rohrbach said that this was done on other projects and
the pricing from COSTARS is typically found to be more favorable. Ted Lyons asked who will hold
the warranty on the equipment. Ms. Rohrbach said that the warranty is with the Authority but there
are different warranties for each of the components. Jeff Morgan asked about the age of the current
pumps and whether the staff explored adding pumps to add capacity versus replacing the pumps.
Ms. Rohrbach said the existing pumps were installed in the 1960s and are past their useful life. In
addition, the existing pumps use a vacuum prime system, which the operations staff would like to
move away from in the future.

On a motion by Jeff Morgan, seconded by Linda Rosenfeld, the Board approved the Capital
Authorization — KIWWTP 100 MGD Wet Weather Capacity Improvements — Equipment Procurement
in the amount of $5,808,108.00 which includes the COSTARS purchase — Reiner Pump Systems,
Johnston pumps for IPS in the amount of $1,585,000.00, the COSTARS purchase — Iron Horse
Environmental, Flowserve pumps for MPS and APS in the amount of $3,173,108.00, and the
Electrical Equipment Bid — Brendan Stanton, Inc., Motor Control Centers in the amount of
$1,050,000.00 (6-0).

MONTHLY PROJECT UPDATES / INFORMATION ITEMS

Liesel Gross noted several items of interest for the next meeting including the safety presentation
and election of officers.

Liesel Gross highlighted the Upper System Pump Station and Main Extension project that is included
in the Monthly Project Update report. The project will bring water from the Authority’s lower system in
the Central Lehigh Division into the upper system, and is needed to serve new developments in
Upper Macungie Township. She noted that the Authority had previously designed this project but
had not moved forward until confirmation of a user to help pay for this project. The recent
announcement of Eli Lilly moving into this location within the Authority’s service area will generate
the need to move forward on this project. She noted that the Authority staff has been deeply involved
in evaluating the water and sewer needs for the Eli Lilly development.
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STAFF COMMENTS

Liesel Gross commented on current drought conditions, which are worsening due to prolonged lack
of precipitation. Water levels continue to decline, although there is currently adequate supply to
serve all customers. Lehigh County is currently in a Drought Watch, but Ms. Gross indicated this
declaration could be escalated into a Drought Warning stage soon. A water conservation notice has
been issued due to the drought, but also due to the escalated number of water main breaks
experienced during the recent very cold weather. Chris Moughan reported on the 21 main breaks,
four valve replacements, and six service line repairs that have occurred in the past two weeks. He
noted that during the past weekend the Authority fielded 100 service calls for frozen pipes or meters,
and water bubbling up on customers’ lawns. The Board thanked the crews for their work in repairing
these issues.

SOLICITOR’S COMMENTS

None.

PUBLIC COMMENTS / OTHER COMMENTS

None.

BOARD MEMBER COMMENTS

The Board recognized the announcement of Liesel Gross, CEO, as being one of the most influential
people in Lehigh County. Chairman Famili said this is an attest to her leadership, and the whole
team, for their advancement and progress, and that the Authority’s services are a backbone of the
County.

Chairman Famili asked Sean Ziller to serve as the Nominating Committee for the upcoming Board
election of officers. Mr. Ziller has agreed and will poll the Board members regarding their interest in
being nominated to an officer position. Nominations will be finalized, and officers will be elected at
the next meeting.

EXECUTIVE SESSION

An Executive Session will be held following the close of the regular meeting to discuss a legal matter
with the Solicitor.

ADJOURNMENT

There being no further business, the Chairman adjourned the meeting at 1:32 p.m.

Linda A. Rosenfeld
Secretary



MEMORANDUM

Date:  February 23, 2026

To: LCA Board of Directors

From: Amy Kunkel, Chuck Volk

Subject: Suburban Division — Applewood Pump Station and Wells 5, 6, and 9 — Design
Phase

MOTIONS / APPROVALS REQUESTED:

No. Item Amount
1 Capital Project Authorization — Design Phase — Applewood $164,200
Pump Station and Wells 5, 6, and 9
2 Professional Services Authorization — CHA — Design & Bid $139,200
Phases (1), (2)

(1) Included in the Capital Project Authorization.
(2) Does not include Construction phase related engineering services.

PROJECT OVERVIEW:

Lehigh County Authority’s (LCA) Central Lehigh Division is divided into an “Upper System” and
a “Lower System”. The Upper System includes two pressure zones, with the higher-pressure zone
being referred to as the Applewood Zone. Pressure in the Applewood Zone is controlled by the
Applewood Pump Station and provides water service to approximately 1,000 residents. The station
is equipped with three pumps — a jockey pump, a booster pump to supplement flow and pressure
as needed, and a fire pump. Water is supplied to the pump station from Reservoir 1 which is located
next to the station. To meet existing and future pump station demand, two new jockey pumps and
new variable frequency drives (VFDs) will replace the existing jockey pump, and the booster pump
and fire pump will remain as is. Additional upgrades to the station include feed piping
modifications, valve and pipe replacement, cleaning and painting existing piping, HVAC and
electrical upgrades, and repairs to cracked CMU walls.

Wells 5, 6, and 9 are three different well sites located within the Central Lehigh Division (CLD).
These wells work with other wells and interconnections to support water demands in the system.
An internal condition assessment determined that upgrades are needed to the chemical feed
systems. Improvements to the well sites include upsizing the disinfection systems and chemical
storage capacities, and HVAC and electrical system upgrades. Facilities expansion at Wells 5 and
9 can be accomplished by utilizing existing fluoride rooms in the well stations. Fluoride systems
were accounted for in the original building design but never implemented. Improvements at Well
6 will require a building expansion.

FUNDING:
This project will be funded by the LCA Suburban Division.

BUDGET AMENDMENT
Not required for this approval.

PROJECT STATUS:
Pending Board approval of the Design Phase.




THIS APPROVAL — DESIGN PHASE

LCA recommends retaining the services of CHA Consulting, Inc. (CHA) to provide design and
bid-phase-related services. Approval of construction related engineering services will be
requested with the Construction Phase authorization. The following table summarizes the
professional services to be performed:

Professional Services
1. Architectural, Mechanical, HVAC, and Electrical detailed design for four LCA
locations.
2. Develop maintenance and plant operation control plan during construction
activities.
PADEP permitting for all four sites.
4. Prepare route survey, waterline and meter vault design and associated
environmental assessments.
Prepare construction bid documents (plans and specifications).
6. Provide bid phase services.

[98)

9]

1. For Design and Bid Phase.

CONSULTANT PROJECT BACKGROUND:

CHA has served as design engineer for both Allentown and Suburban Divisions’ projects,
including the KIWWTP Primary Sludge Replacement Project, for the KIWWTP Plastic Media
Trickling Filter Rehabilitation Project, and the Arcadia West WWTP Mechanical Screen. CHA
had previously prepared planning memo for the Applewood Pump Station and Wells 5, 6, and 9
and have a full understanding of the facilities and improvements needed.

Based upon our review of all aspects of the design proposal submitted, we recommend award of
the Design Phase services to CHA. Their proposal is on scope and represents what LCA believes
is the best overall value for the Authority.

PROJECT SCHEDULE:
At this juncture the construction phase of this project is anticipated to be bid in September of
2026 with substantial completion of construction by June of 2027.

FUTURE AUTHORIZATIONS- CONSTRUCTION PHASE:

After the construction contract(s) bids are received, a Request for Board Authorization will be
presented to the Board for approval of the Construction Phase; and will include construction
contract award(s), professional services amendment for construction related services, staff costs
and other related components.
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Lehigh County Authority

1053 SPRUCE RD * P.O. BOX 3348 * ALLENTOWN, PA 18106-0348
610-398-2503 * email: service@lehighcountyauthority.org
www.lehighcountyauthority.org

REQUEST FOR BOARD AUTHORIZATION

Board of Directors Meeting Date:

February 23, 2026

Staff Member Requesting Authorization:

Amy Kunkel

Department:

Capital Works

Short Description / Title of Project / Purchase:

Applewood Pump Station and Wells 5, 6, and 9

Project Number (if applicable):

MUNIS 30898

Capital Expense: (check all that apply)
[ICapital Project >$250,000
[JConstruction / Other Contract(s)
[IProfessional Services Authorization
OlInitial Authorization
CJAmended Authorization
Professional Services Authorization >$100,000
CJEquipment Purchase >$250,000
Upsizing / Extension >$250,000
[1Aggregate Change Order >10% of contract and >$100,0
[JStand-Alone Change Order >$50,000

LCA Enterprise Fund: CJAllentown Division

Current Project Phase: CIN/A (skip to Description)

Prior Authorization(s):

X Suburban Water

Operations Expense:
[OConstruction / Other Contract >$250,000

CJProfessional Services Authorization >$100,000
CJEquipment/ Other Individual Item >$250,000
CJEmergency Authorization >$50,000

[CJAggregate Change Order >10% of contract and >$100,000
[IStand-Alone Change Order >$50,000

00

OSuburban Wastewater  [Internal Service / Admin

CJPlanning [JConceptual Design X Design / Bid [JConstruction

Date Phase Description Amount Authorized
8/6/2024 Planning Conceptual Design Report $33,700
6/16/2025 | Planning Additional Planning Efforts $14,000
$
Total Prior Authorizations: $47,700
Current Authorization Requested:
Description Amount Requested
Staff $15,000
Engineering Consultant— CHA $139,200
Contingency $10,000
$
$
$
$
Total Amount Requested (this authorization): $164,200
Future Authorizations:
Phase Note / Description Estimated Cost
Construction Construction Contracts, Engineering During Construction, and $930,000
Phase Inspection Services
$
Estimated Total Project Cost: $1,141,900

Short Description: (please attach supporting documentation, proposals, memos, etc.)
Design of upgrades to the Applewood pump station to include new jockey pump replacement, new VFDs, piping upgrades and structural

repairs. Improvements to three well stations include upsizing the disinfections systems, increasing chemical storage capacity, and improve
operations and maintenance conditions.

Purchasing Procedure: [JFormal Bid XRequest for Proposal  [1Cooperative Purchasing Group / CoStars CIN/A - Emergency

Motion: Second: Approved? Certified by:
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PROVIDE LMI DOSING
PUMP SERIES C AND
FRP SHELF. SEE NOTE
1 FOR ROUTING.

ELECTRICAL TO BE
RELOCATED HERE
FOR DOSING PUMP
CONNECTION.

— PROVIDE 16" CONCRETE

CONTAINMENT WALL. FLOOR AND
WALLS TO BE SEALED AND COATED.

—— PROVIDE EPDM ROOFING

OVER EXPANSION. REPAIR
EXISTING ROOFING.

PROVIDE NEW EXTERIOR WALL. g g }
MATCH RED BRICK EXTERIOR AND
BLOCK INTERIOR TO EXISTING. \
PROVIDE FRP DOUBLE DOORS WITH
72" CLEARANCE FOR OPENING.
PROVIDE NEW c CEFORO G
LOUVER.

PLAN - BUILDING EXPANSION

SCALE: 3/4” = 1'=0"

NOTES.

1. PUMP SUCTION AND DISCHARGE PIPING SHOWN SCHEMATICALLY ON
THIS SHEET. ALL PIPING SHALL BE FIELD ROUTED. PUMP
DISCHARGE PIPING SHALL TIE IN TO EXISTING DOSING LOCATION.
NEW PIPING SHALL MATCH EXISTING IN SIZE AND MATERIAL.

2. REFER TO SHEET 03 FOR PIPING AND INSTRUMENTATION DETAILS.

3. ALL NEW WALL PENETRATIONS SHALL BE FIELD VERIFIED AND
COORDINATED WITH OWNER.

4. NEW DOSING PUMP TO UTILIZE EXISTING ELECTRICAL CONDUITS,
JUNCTION BOXES, ETC.

5. PUMP SHALL BE LMI METERING PUMP SERIES C. PUMP SHALL BE
REPLACED IN—KIND.

6. TANK SHALL BE POLY—PROCESSING 495 GALLON UPRIGHT TANK.
CONNECTIONS ON TANK INCLUDE FILL, OVERFLOW, VENT, LEVEL
SENSOR, AND FEED.

7.  DURING CONSTRUCTION, A TEMPORARY DOSING SYSTEM SHALL BE
IN OPERATION. CONTINUOUS CHLORINATION MUST BE PROVIDED AT
ALL TIMES.

8. NEW SPLIT SYSTEM, AIR HANDLER UNIT, AND DUCTWORK
LOCATIONS SHALL BE FIELD VERIFIED AND COORDINATED WITH
OWNER.
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January 30, 2025

Ms. Amy Kunkel, PE
Project Manager

Lehigh County Authority
1053 Spruce Road
Wescosville, PA 18106

Subject: LCA Applewood Pump Station and Well Sites
Proposal for Engineering Services — Design and Bid Phases

Dear Ms. Kunkel:

Following discussions with LCA and additional evaluation of options, CHA Consulting, Inc. (CHA) is pleased
to provide this proposal for the design of improvements to the Applewood Pump Station (APS) and Well
Stations (WS) 5, 6 and 9.

Applewood Pump Station, located at 1361 Church Street, Fogelsville, serves approximately 1,000
residents and requires upgrades to meet current and future water demands. The proposed improvements
to APS include:

e Replacement of the existing jockey pump with two new vertical centrifugal pumps.

Installation of two new VFD’s and associated electrical modifications.

Replacement and refurbishment of piping, valves, and fittings to meet NSF/ANSI 61 standards.
Structural repairs to CMU walls and installation of additional support for a monorail crane.
Maintenance of continuous plant operations during construction with temporary bypass

pumping.

The wells support Upper and Lower Macungie, Central Lehigh Division and interconnections with Upper
Milford, western portions of the suburban service area and surrounding areas. They work together to
support redundancy and provide emergency supply of water for those surrounding areas. The well-site
improvements include upsizing the disinfection system, chemical storage capacities and expanding each
facility to improve operation and maintenance conditions. For the Well Stations, the proposed
improvements focus on three well sites:

e Well Site #5: 1329 Hickory Lane, Allentown
e Well Site #6: 8672 Main Street, Fogelsville
o  Well Site #9: 75 Oldt Road, Breinigsville

Proposed improvements at each well site include:

One East Broad Street, Suite 310 | Bethlehem, PA 18018 | T: (610) 865-3000
CHASOLUTIONS.COM



Ms. Amy Kunkel, P.E. 2 January 30, 2026

e Increase sodium hypochlorite (hypo) storage capacity from 275 gallons to ~500 gallons.

e Expand hypo rooms for improved operator access and safety. Expansion shall include expanded
storage, proper containment and space for access to storage tank and pump.

e Replace and upgrade dosing pumps and integrate with SCADA.

e Improve HVAC systems to maintain chemical integrity and ambient air quality.

e Provide new fill stations and containment systems.

DETAILED SCOPE OF WORK
Applewood PS — Detailed Engineering Scope

e Architectural/Structural:
o Structural details for wall repair and crane support.
o Housekeeping pad modifications for a new vertical multi-stage jockey pump installation.
o Paint preparation and coating details for interior building.
o Containment design.

e Process Mechanical:
o Engage with pump vendor and operations personnel in discussions involving the APS
operations to determine the final design requirements to the existing pump system.
o Detailed pump drawings based on conceptual design (Grundfos Vertical multi-stage pumps as
basis of design).
o Specify replacement and/or modification of select existing piping, valves and fittings.
o Specification of cleaning and coatings for existing and new piping.

e HVAC
o New HVAC system design specifications and drawings to accommodate new pumps and
replacement VFD’s. A/C will also be considered due to the use of VFDs in this APS.

e Electrical & Instrumentation:

Updated process and instrumentation diagrams (P&ID).

Electrical design for new VFD installation for two jockey pumps.

Replacement of existing booster VFD to LCA standard Schneider VFD, to be bid as an alternate.
Miscellaneous electrical modifications for removal and reinstallation of heating equipment
during construction activities.

o Control narrative for the new jockey pumps and integration with existing system.

O O O O

Well Sites - Detailed Engineering Scope

e General
o Civil layout for Well Site #6 for modifications to the existing building.

G,
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Architectural/Structural:

o Building expansions and equipment layouts for all well sites.

o Identify site civil layout including modifications and improvements necessary or desired to
accommodate the building expansion at well site #6.

o Expansion of hypo rooms at Well Sites #5 and #9 using existing fluoride rooms.

o Building addition at Well Site #6 with CMU and brick exterior, EPDM roofing, doors.

o Paint preparation and coating details for new Hypochlorite Rooms.

Process Mechanical:

o New hypo tanks (XLHDPE vertical tanks), containment curbs, and fill stations.

o Pump information and installation details (Blue-White M-1 for Sites #5 and #9; retain LMI
pump at Site #6).

HVAC:
o Design documents and calculations for new mini-split systems for Sites #6 and #9; provide
upgrades for the existing system at Site #5 for the new hypochlorite room.

Electrical & Instrumentation:

o Integration with SCADA for pump alarms, tank level monitoring, and flow pacing.

o Electrical design of new HVAC equipment, new lighting and receptacles for the new sodium
hypochlorite rooms.

o Design of new fill station alarm lighting to be utilized during filling operations.

Safety & Compliance:
o Eyewash/shower stations, sealing penetrations, and hypo-resistant coatings.

ENGINEERING DESIGN SERVICES

1.0 Detailed Design

Develop multi-prime contract bid package (General Contractor, Electrical Contractor).
Include bid alternates (e.g. booster pump VFD replacement to LCA standard VFD).
Prepare complete bid package including:

o Prepare construction technical specifications.

Prepare LCA standard front-end documents.

Phasing and shutdown scheduling for construction activities.

Maintenance and plant operation control plan for construction activities.
Construction drawings (Approx. 20 sheets in total for pump and well sites).

= Cover Sheet

= Site plan Well Site #6

=  Site plan - APS

=  Well Sites 5 & 9 Building Plans

@)
@)
@)
@)

G,
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=  Well Site 6 Building Plans

=  APS Building Plans

] Mechanical Details

=  Well Sites 5 & 9 HVAC Upgrades Plans

=  Well 6 HVAC Upgrades Plan

=  APS HVAC Upgrades Plan

] P&ID Well Sites

] P&ID APS

] Structural Details — APS

= Structural Details — Well Sites

=  Well Sites 5 & 9 Electrical Plans

. Well 6 Electrical Plan

. APS Electrical Plan

= Electrical Single Line — APS

. Electrical Single Line — Well Sites

. Electrical Details
o Provide progress submittals at 30%, 60%, 90% and issue for bidding.
o Prepare an AACE Class 2 opinion of probable construction cost at 30%, 60%, 90% and at bid.

1.2 Permitting
e Attend a pre-application meeting with PADEP for discussion of all four sites.
e Prepare and submit PADEP minor modification permit for increased capacity at the pump station.
e Prepare and submit PADEP minor modification permits for increased chemical storage and pump
replacements for well sites.

1.3 Bid Phase Services

Once the set of Contract Documents has been assembled for all four sites, CHA will post a single final set
of signed and sealed electronic documents for all four sites to PennBid. Two representatives from CHA
will attend and facilitate a pre-bid meeting at a location determined by LCA. During the bid phase CHA
will respond to contractor questions, issue any required addenda, review bids and issue an award
recommendation letter.

ASSUMPTIONS

No formal site survey will be performed.

Project will generally be completed per the milestone dates below.

The design will be implemented using two Prime Contracts.

All four sites will be bid as one bid package.

No construction phase services are included.

Where possible, materials and equipment will be specified in the Contract Drawings.
Well Site #6 is the only building that will be expanded outside of its existing footprint.

G,

Nouswhe
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January 30, 2026

8. Erosion and sedimentation controls will be utilized for WS #6 for building expansion with no

permitting required.

9. Design of all systems are based on the Memorandums prepared by CHA for the APS and WS.

10. Building Permits by Contractor.

SCHEDULE

The following is the anticipated milestone schedule for completion of the design and bidding phases of

the project:

Milestone Date

Design Notice to Proceed

30% Engineering Submittal to LCA
60% Engineering Submittal to LCA
Permit Submittal to PADEP

90% Engineering Submittal to LCA
Post Documents to PennBid
Receive Permit (90-day review)
Receive Construction Bids

LCA Board Approval (Construction)

Contractor Notice to Proceed
Substantial Completion

PROPOSED FEE

February 4, 2026
March 25, 2026
May 20, 2026

June 3, 2026

July 24, 2026
August 19, 2026
September 1, 2026
September 9, 2026
September 8, 2026
October 2026

May 2027

CHA proposes completing the work required on a lump sum basis for a proposed fee of $139,200. This
fee includes anticipated reimbursable expenses. A breakdown of hours and fees by task is attached to
this proposal and a summary of these fees by task is as follows:

Task Fee \
Task 1 — Detailed Design — All Sites $108,000
Task 2 — Permitting — All Sites $16,400
Task 3 — Bidding Phase Services $14,800
PROJECT TOTAL $139,200 |

£
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January 30, 2026

We are prepared to begin work on this project immediately upon authorization. We thank you for the

opportunity to help LCA complete this important project.

Cop ey

Respectfully submitted,

CHA CONSULTING, INC.

David Wodyka, PE Craig W Murray, PE
Section Manager Business Practice Leader
C: Charles Volk, P.E. Lehigh County Authority

£



LEHIGH COUNTY AUTHORITY

APPLEWOOD PUMP STATION AND WELL SITES
CONSTRUCTION ADMINISTRATION SERVICES FEE BREAKDOWN

TOTAL PROJECT HOURS AND FEE WITHOUT ALTERNATE

. . Engineer in Engineer Il (Elec Engineer in Constr.
Principal & Project Discpline PEs Training & HVAC) Training Manager Admin/CAD | Total Labor Total Task
Task QA/QC Manager (Structural) (Process/Mech) Hours Labor Fee
1 |Prelim Kickoff 4 4 0 0 0 4 4 16| S 2,760
2 |PADEP Discussions 4 4 0 0 0 4 0 12| S 2,128
4 |Meetings (60%, 90% and Prebid) 0 24 0 0 0 24 16 64| S 9,200
5 [Calculations + Equipment Specification 0 12 8 16 48 24 0 108| $ 14,712
6 |Construction Drawings 0 36 40 40 120 150 0 386| $ 52,216
7 |Permitting 4 40 0 0 0 80 0 124| $ 16,616
8 |[Specifications 0 16 16 8 16 40 0 96| S 13,664
9 |AACE class 2 0 16 0 12 24 48 0 100| S 12,592
10 [Bidding (Addendum + Questions) 0 24 8 8 20 32 8 8 108| S 14,744
TOTAL HOURS $
Hourly Rate S 254 S 166 | S 218 [ S 104 | $ 138 | $ 112 | $ 158 | S 72 - -
Total Labor Category Fee $ 3,048 |$ 29216 |$ 15,696 | $ 8,736 | $ 31,464 | $ 45,472 | $ 4,424 | $ 576 - |$ 138,632
Reimbursible Expenses S 568

TOTAL PROJECT FEE WITHOUT ALTERNATE 139,200

Confidential

1/30/2026

Page 1



MEMORANDUM

Date:  February 23, 2026

To: Lehigh County Authority Board of Directors
From: Charles Volk, P.E., Chief Capital Works Officer
Subject: Allentown Division: Cycle 1 Large Valve Replacement Project —

Construction Phase Change Order

MOTIONS / APPROVALS REQUESTED:

No. Item Amount

1 Capital Project Authorization: Construction Phase | $106,998.00
Change Order

2 General Construction Contract Change Order*:

Joao & Bradley Construction Co., Inc. $106,998.00

*Included in the Capital Project Authorization.

BACKGROUND

This is a multi-year project to identify, prioritize, and replace large diameter valves that
are in poor condition or inoperable. There are many large diameter valves in the City of
Allentown water system that are critical for isolating major water service areas in the
event of catastrophic breaks or maintenance needs. The replacement of these valves will
allow for the proper isolation of reservoirs and water system service areas to enable
essential maintenance activities and repairs and reduce water loss during these events.

Gannett Fleming (now renamed as GFT), the engineer for this project, performed a
hydraulic analysis of the existing Allentown Division water system to assess isolating
major areas of the system with existing valves. A condition assessment of the large
valves was then completed. The results of the study were used to create a prioritization
for high-risk valve replacements. The valves proposed for replacement in this cycle of
the program were identified as the highest priority. The project was substantially
completed in late 2025.

PROJECT OVERVIEW

This first cycle of the annual large valve replacement program was located at water main
intersections at 12™ Street just southeast of Lehigh Street, and at Martin Luther King Jr.
Drive west of Lehigh Parkway East. The Cycle 1 scope included the installation of three
36-inch butterfly valves, four line stops (to allow for isolating the valve replacement




areas while maintaining active distribution system), one 12-inch insertion valve, and final
restoration/pavement replacement.

FINANCIAL
The project is funded by the LCA City Division.

PROJECT STATUS
The project was substantially completed in late 2025 and is in final closeout.

THIS APPROVAL — CONSTRUCTION PHASE FINAL CHANGE ORDER

This change order for the Cycle 1 Valve Replacement Project is generally comprised of
contract quantity exceedances for permanent bituminous pavement replacement. The
final restoration quantity exceedances were the result of additional pavement
removal/earth disturbance incurred to install additional insertion valves, additional line
stops, and related fittings to accommodate unforeseen subsurface conditions. This
entailed larger and more numerous roadway openings for the South 12 Street project
location.

In the area as depicted on the design plans for the proposed 12” insertion valve on South
12" Street, the contractor encountered subsurface conditions that differed from the
construction drawings and city GIS data. Once excavated, the contractor found that the
interconnection between the 12”” main and 36” main was made up entirely of fittings (as
opposed to a spool piece of pipe), without adequate room to install an insertion valve to
facilitate proper system isolation. After field discussions with our engineer (GFT), the
decision was made to move the original 12 insertion valve and add a second 12”
insertion valve. Also, due to a 6” commercial service being located between the two
insertion valves, the pre-existing 6” service tap needed to be relocated to outside the
insertion valves to minimize future service disruptions. The change to the 6 service
required a 6” insertion valve, 6” line stop, 6” cut and cap and 6” piping to be

installed. The above resulted in additional earth disturbance, which significantly
increased the roadway openings, therefore requiring additional permanent roadway
paving restoration exceeding contract quantities.

FUTURE AUTHORIZATIONS
None
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Lehigh County Authority

1053 SPRUCE RD * P.O. BOX 3348 * ALLENTOWN, PA 18106-0348
610-398-2503 * email: service@lehighcountyauthority.org
www.lehighcountyauthority.org

REQUEST FOR BOARD AUTHORIZATION

Board of Directors Meeting Date:

Staff Member Requesting Authorization:
Department:

Short Description / Title of Project / Purchase:

Project Number (if applicable):

Capital Expense: (check all that apply)
[JCapital Project >$250,000
[JConstruction / Other Contract(s)
[IProfessional Services Authorization
OInitial Authorization
[JAmended Authorization
[COProfessional Services Authorization >$100,000
CJEquipment Purchase >$250,000
[Upsizing / Extension >$250,000

2/23/26

CHARLES VOLK. P.E.

CAPITAL WORKS

ALLENTOWN DIVISION LARGE VALVE REPLACEMENT CYCLE #1
- CHANGE ORDER

Operations Expense:

JConstruction / Other Contract >$250,000

CJProfessional Services Authorization >$100,000
CJEquipment/ Other Individual Item >$250,000
CJEmergency Authorization >$50,000

[JAggregate Change Order >10% of contract and >$100,000
[IStand-Alone Change Order >$50,000

X Aggregate Change Order >10% of contract and >$100,000

[JStand-Alone Change Order >$50,000

LCA Enterprise Fund: X Allentown Division

Current Project Phase: CIN/A (skip to Description)

Prior Authorization(s):

OSuburban Water

OSuburban Wastewater  [Internal Service / Admin

CJPlanning [JConceptual Design [JDesign / Bid X Construction

Date Phase Description Amount Authorized
3/27/2023 | Design CPA - Design Phase — Gannett Fleming $74,400.00
10/24/24 Construction | CPA- Construction Phase — Joao & Bradley Construction $1,206,612.00
1/27/26 Construction | Contract Change Order No. 1 - Additional line stops, valves, and $75,312.72
fittings
Total Prior Authorizations: $1,356,324.72

Current Authorization Requested:

Description

Amount Requested

Contract Change Order No. 2 (final adjusting) — additional permanent paving restoration
quantifies

$106,998.00

$

$

$

Total Amount Requested (this authorization):

$106,998.00

Future Authorizations:

Phase Note / Description

Estimated Cost

none

$

Estimated Total Project Cost:

$1,463,322.72

Short Description: (please attach supporting documentation, cost justification, trade-in values, proposals, memos, etc.)
Final adjusting change order to cover additional permanent paving restoration bid quantify exceedances. See attached memo.

Purchasing Procedure: X Formal Bid [JRequest for Proposal  [1Cooperative Purchasing Group / CoStars CIN/A - Emergency

Motion: Second: Approved? Certified by:




MEMORANDUM

Date:  February 23, 2026

To: Lehigh County Authority Board of Directors
From: Anton Siekmann, Project Manager
Subject: Allentown Division — Water Filtration Plant HVAC Upgrades — Phase 2

MOTIONS / APPROVALS REQUESTED:

No. Item Amount
1 Capital Project Authorization — Construction Phase $1,533,822.90
2M Professional Services Authorization — Construction $115,200.00
Administration — CHA Consulting
3M HVAC Contract Award — ASL Refrigeration, Inc. $1,206,370.00
4 M Electrical Construction Contract Award — Bilitier Electric $97,252.90

(1) Included in the Capital Project Authorization

PROJECT OVERVIEW

The Water Filtration Plant (WFP) currently has an aging and problematic HVAC system that
requires extensive maintenance by both outside contractors and LCA maintenance staff and needs
replacement. Upgrades to the HVAC systems for the first-floor offices, customer services, lobby,
laboratory, operator’s control room, as well as the second-floor meeting spaces, offices, and
locker rooms are recommended. Due to the estimated cost, it was decided to phase the
construction into two phases. Phase 1 was completed in November 2025 and included the first-
floor offices, customer service area and lobby. Phase 2 includes the first-floor lab and operations
areas as well as the second-floor spaces. Work will be staged to limit impact on existing
operations. This upgrade will improve the heating and cooling of these occupied spaces and
improve temperature control for the staff that utilize these areas on a regular basis.

FINANCIAL

The project will be funded from the Allentown Division and has received approval from the City
of Allentown Compliance Office for Major Capital Improvement and is eligible for Capital Cost
Recovery.

THIS APPROVAL - CONSTRUCTION PHASE

The contract time for this work is 270 days from Notice to Proceed to substantial completion and
310 days from Notice to Proceed for final completion. Assuming construction phase authorization
at the 2/23/2026 Board meeting, construction is anticipated to conclude in January 2027.



BIDDING SUMMARY

The project was advertised for bid on January 5, 2026 and a pre-bid meeting was held on January
12, 2026. Bids were received and publicly opened, via PennBid, on February 5, 2026. The results
are:

General/Mechanical Contract

Bidder Base Bid
ASL Refrigeration, Inc. $1,206,370
Master Mechanical Corp. $1,532,000
Worth and Company Inc. $1,445,000

Electrical Construction Contract

Bidder Base Bid
Bilitier Electric $97,252.90
Diefenderfer Electric $122,990.00

TOTAL HVAC + Electrical Construction $1,303,622.90

The engineer’s estimate for the base bid was $1,790,000.

LCA’s design consultant on this project, CHA Consulting and LCA staff have reviewed the
references and qualifications and experience statement provided by ASL Refrigeration, Inc. and
Bilitier Electric, and have determined that the contractors are qualified to complete this project.
ASL Refrigeration performed the HVAC work on Phase 1 of the WFP HVAC Upgrades. Bilitier
Electric has not performed work for LCA. CHA reviewed their references, qualifications and
experience and believe they are qualified to perform the work. They’ve completed several large
projects locally, including a project at Parkland High School in 2025 totaling $307,992 and at the
Allentown School District in 2024 for $702,006. Based on the above, LCA staff recommends the
award of Construction Contracts to the lowest bidders, ASL Refrigeration, Inc. and Bilitier
Electric, subject to the receipt of the necessary Performance Bonds, Insurance and other required
documentation.

PROFESSIONAL SERVICES

Construction Administration Services

CHA Consulting. has been LCA’s design consultant on this project and will provide construction
administration services for the construction phase of the project. Their work will include:

Professional Services
Facilitate completion of the Agreement and other contractual elements (6 hours).
Project management and quality control for 44 weeks (52 hours).
Prepare for, attend and facilitate a pre-construction conference (6 hours).
Prepare for and attend 10 job conference monthly meetings (30 hours).
Process and review and shop drawings and RFIs (156 hours).
Process applications for payment (33 hours).
Process any necessary change orders and allowance adjustments (24 hours).
Provide weekly construction observation (14 hrs/week for 32 weeks)
Perform project closeout activities, including punch list development and final
inspection (36 hours)

Rl Rl el i ol Bl Il o




PROJECT SCHEDULE
Assuming approval of construction phase at the February 23, 2026 Board meeting, contracts will
be executed by March 26, 2026. Final construction completion is anticipated in January 2027.

FUTURE AUTHORIZATIONS
None planned.
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Lehigh County Authority

1053 SPRUCE RD * P.O. BOX 3348 * ALLENTOWN, PA 18106-0348
610-398-2503 * email: service@lehighcountyauthority.org
www.lehighcountyauthority.org

REQUEST FOR BOARD AUTHORIZATION

Board of Directors Meeting Date:

Staff Member Requesting Authorization:
Department:

Short Description / Title of Project / Purchase:
Project Number (if applicable):

Capital Expense: (check all that apply)
X Capital Project >$250,000
X Construction / Other Contract(s)
Professional Services Authorization
OlInitial Authorization
CJAmended Authorization
[CProfessional Services Authorization >$100,000
CJEquipment Purchase >$250,000
Upsizing / Extension >$250,000

2/23/2026

Anton Siekmann

Capital Works

WEFP HVAC Upgrades Phase 2

50673/ AD-W-29

Operations Expense:

[OConstruction / Other Contract >$250,000

CJProfessional Services Authorization >$100,000
CJEquipment/ Other Individual Item >$250,000
CJEmergency Authorization >$50,000

[CJAggregate Change Order >10% of contract and >$100,000
[IStand-Alone Change Order >$50,000

[JAggregate Change Order >10% of contract and >$100,000

[JStand-Alone Change Order >$50,000

LCA Enterprise Fund: X Allentown Division

Current Project Phase: CIN/A (skip to Description)

Prior Authorization(s):

OSuburban Water

OSuburban Wastewater  [Internal Service / Admin

CJPlanning [JConceptual Design [JDesign / Bid X Construction

Date Phase Description Amount Authorized
4/25/2025 | Design CHA - Preliminary Design $14,600.00
8/7/2025 Design CHA - Final Design & Bid management $57,500.00
12/2/2025 | Design CHA - Design amendment for added scope $3,300.00
Total Prior Authorizations: $75,400.00

Current Authorization Requested:

Description Amount Requested
CHA - Construction Administration Services $115,200.00
Bilitier Electric — Construction Contract-EC $97,252.90
ASL Refrigeration Inc. — Construction Contract- HVAC $1,206,370.00
Contingency $100,000
Staff Time $15,000
$
$
Total Amount Requested (this authorization): $1,533,822.90

Future Authorizations:
Phase Note / Description Estimated Cost

None. $0
$
Estimated Total Project Cost: $1,609,222.90

Short Description: (please attach supporting documentation, cost justification, trade-in values, proposals, memos, etc.)

The WFP currently has an aging HVAC system that requires extensive maintenance and is past its useful life and in need of replacement.
This project includes demolition of existing HVAC equipment and installation of new equipment and associated electrical work in the 1t
floor lab and operator’s area as well as the entire second floor.

Purchasing Procedure: X Formal Bid XRequest for Proposal  [1Cooperative Purchasing Group / CoStars CIN/A - Emergency

Motion: Second: Approved? Certified by:
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January 26, 2026

Mr. Anton Siekmann
Project Manager

Lehigh County Authority
1053 Spruce Road
Wescosville, PA 18106

Subject: LCA Water Filtration Plant (WFP) HVAC Upgrades (Ph. Il) Project
Proposal for Construction Administration Services

Dear Mr. Siekmann:
We would like to thank you for the opportunity to submit a proposal to provide construction
administration services to the LCA for the above-referenced project. Below are the project

description and a proposed scope of services:

PROJECT DESCRIPTION

The construction consists of the following:

» Demolition of existing HVAC equipment and associated electrical equipment located in
the basement, first floor control room, laboratory areas, second floor spaces, and rooftop.

 New HVAC equipment in the basement, first floor control room, laboratories, second floor
areas, and rooftop.

» Demolition of the existing and installation of new acoustical ceiling tile and grid in the
control room, laboratory areas and second floor areas.

* New electrical equipment including wiring, wiring devices and conduit raceways, circuit
breakers, power panel and disconnect switches.

This work is expected to achieve substantial completion within 270 days (nine months) and be
ready for final payment within 300 days (10 months) from Notice to Proceed (NTP). It is
anticipated that NTP will be issued in March 2026 with construction continuing through January
2027.

SCOPE OF SERVICES

CHA Consulting, Inc. (CHA) will provide the following construction administration services:

Facilitate completion of the Agreement and other contractual elements (6 hours).
Project management and quality control for 44 weeks (52 hours).

Prepare for, attend and facilitate a pre-construction conference (6 hours).
Prepare for and attend 10 job conference monthly meetings (30 hours).

Process and review and shop drawings and RFls (156 hours).

Process applications for payment (33 hours).

SR WN~

One East Broad Street, Suite 310 | Bethlehem, PA 18018 | T: (610) 865-3000
CHASOLUTIONS.COM
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Process any necessary change orders and allowance adjustments (24 hours).

Provide weekly construction observation. Our estimate is 14 hours per week for 32 weeks.
(448 hours).

Perform project closeout activities, including punch list development and final inspection
(36 hours).

EXCLUSIONS & ADDITIONAL SCOPE CONSIDERATIONS

The following scope of services is not included in the fee proposal:

Sabhwh -~

Testing services.

Additional field investigations or studies.
Reproduction of contract documents.

Fees required for municipal permits.

Full-time project representation during construction.
Scope of work items not previously listed.

PROPOSED FEE

We propose to complete the construction administration services described above for the lump
sum fee of $115,200. In the event additional construction administration services are necessary,
CHA will proceed only upon written agreement of LCA.

We are prepared to begin work on this project immediately upon authorization. We thank you for
the opportunity to help LCA complete this important capital project.

Respectfully submitted,

CHA CONSULTING, INC.

AN
Gary Huntington, PE
Senior Project Manager

C:

Chuck Volk, LCA
Bryan Geissel, LCA
Amy Rohrbach, LCA

£
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February 06, 2026

Mr. Charles Volk, P.E.

Chief Capital Works Officer
Lehigh County Authority (LCA)
1053 Spruce Road
Wescosville, PA 18106

Subject: LCA Water Filtration Plant HVAC Upgrades — Phase |
Recommendation for Award for Bid No. 50673-EC Contract No. 2

Dear Mr. Volk:
As you are aware, LCA received bids for the above referenced project on February 05, 2026, at

2:00 PM via PennBid. Two bids were received for Bid No. 50673-EC Contract No. 2. The bid
results are summarized below. Full bid item breakdowns can be found on the attached bid tab.

Company Total Base Bid
Diefenderfer Electric $ 122,990.00
Billitier Electric $ 97,252.90

As shown above, Billitier Electric is the low bidder. CHA Consulting Engineering Inc. (CHA) has
reviewed the bids and has determined that the bid submissions are complete and in accordance
with the bidding documents.

Billitier Electric’s bid price is approximately 20% lower than the low range for our opinion of
probable construction cost estimate for this work. CHA has reviewed the scope of work with
Billitier Electric and it appears they have a very good understanding of the scope of work
necessary to complete this project. CHA believes they have the experience necessary to
complete this project. Consequently, we recommend that LCA award this contract to Billitier
Electric in the amount of $97,252,90.

One East Broad Street, Suite 310 | Bethlehem, PA 18018 | T: (610) 865-3000
CHASOLUTIONS.COM



Mr. Charles Volk, P.E.

February 6, 2026

If you have any questions or require any additional information, please contact me at 717-575-

0168.

Respectfully submitted,

CHA CONSULTING, INC.

YA

Gary Huntington, PE
Senior Project Manager

C: Anton Siekmann, LCA
Craig Murray, CHA

£



Electrical Contract No. 2

Diefenderfer Electric

Billitier Electric

Bid Item ([Description Quantity Unit Total Cost Total Cost
Base Bid Lump Sum Bid Items
CONSTRUCTION OF ALL ELECTRICAL WORK AS
EC-10 INDICATED IN THE CONTRACT DOCUMENTS 1 Lumb Sum $77.500 $59 449
INCLUDING MOBILIZATION AND DEMOBILIZATION, P ’ ’
EXCLUDING ALL UNIT COST BID ITEMS LISTED BELOW.
Base Bid Unit Price Allowance Bid Items
PERFORM ADDITIONAL WIRE REMOVAL AND
EC-20 400 LF $4,000 $1,360
DISPOSAL
PROVIDE THE SERVICES OF A JOURNEYMAN
EC-30 80 HR $9,440 $8,418.40
ELECTRICIAN.
ADDITIONAL 1.25” ELECTRICAL METALLIC TUBING
EC-40 150 LF $2,250 $1,780.50
(EMT), FITTINGS AND SUPPORTS, INSTALLED.
ADDITIONAL 3-#3 AND 1-#6 CONDUCTORS INSTALLED
EC-50 600 LF $10,800 $7,590
IN CONDUITS
ADDITIONAL LUMINAIRE TYPE C2, FITTINGS AND
EC-60 10 EA $4,000 $3,655
SUPPORTS, INSTALLED
EC-70 PERMITTING ALLOWANCE 1 LS $5,000 $5,000
EC-80 | ADDRESSING UNFORESEEN CONDITIONS ALLOWANCE 1 LS $10,000 $10,000
TOTAL BASE BID $122,990 $97,252.90
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February 05, 2026

Mr. Charles Volk, P.E.

Chief Capital Works Officer
Lehigh County Authority (LCA)
1053 Spruce Road
Wescosville, PA 18106

Subject: LCA Water Filtration Plant HVAC Upgrades — Phase |l
Recommendation for Award for Bid No. 50673-HVAC Contract No. 1

Dear Mr. Volk:

As you are aware, LCA received bids for the above referenced project on February 05, 2026, at
2:00 PM via PennBid. Three bids were received for Bid No. 50673-HVAC Contract No. 1. The
bid results are summarized below. Full bid item breakdowns can be found on the attached bid
tab.

Company Total Base Bid

ASL Refrigeration Inc. $ 1,206,370.00
Master Mechanical Corp. $ 1,532,000.00
Worth and Company Inc. $ 1,445,000.00

As shown above, ASL Refrigeration Inc. (ASL) is the low bidder. CHA Consulting Engineering
Inc. (CHA) has reviewed the bids and has determined that the bid submissions are complete and
in accordance with the bidding documents.

ASL’s bid price is approximately 33% lower than our opinion of probable construction cost
estimate for this work. CHA has reviewed the scope of work with ASL and it appears they have
a very good understanding of the scope of work necessary to complete this project. LCA has
experience working with ASL and CHA believes they have the experience necessary to complete
this project. Consequently, we recommend that LCA award this contract to ASL in the amount of
$1,206,370.

One East Broad Street, Suite 310 | Bethlehem, PA 18018 | T: (610) 865-3000
CHASOLUTIONS.COM
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February 5, 2026

If you have any questions or require any additional information, please contact me at 717-575-

0168.

Respectfully submitted,

CHA CONSULTING, INC.

YA

Gary Huntington, PE
Senior Project Manager

C: Anton Siekmann, LCA
Craig Murray, CHA

£



HVAC Contract No. 1

ASL Refrigeration Inc.

Master Mechanical Corp.

Worth and Company Inc.

Bid Item |Description Quantity Unit Total Cost Total Cost Total Cost
Base Bid Lump Sum Bid Items
CONSTRUCTION OF ALL HVAC WORK AS INDICATED IN
HC-10 THE CONTRACT DOCUMENTS INCLUDING 1 Lump Sum $1,117,805 $1,453,200 $1,357,500
MOBILIZATION AND DEMOBILIZATION, EXCLUDING
ALL UNIT COST BID ITEMS LISTED BELOW.
Base Bid Unit Price Allowance Bid Items
5’ LONG SECTION OF INSULATED 14” X 8” SUPPLY AIR
HC-20 |DUCTWORK, INCLUDING HANGERS AND ACCESSORIES, 20 EA $7,400 $4,000 $6,000
INSTALLED
HC-30 8’ SECTION OF INSULATED 1” HOT WATER PIPING, 20 EA $3,000 $500 $1,200
INSTALLED.
HC-40 COST OF A JOURNEYMAN SHEET METAL WORKER 80 HRS $10,240 $8,000 $10,400
ADDITIONAL INSULATED GALVANIZED STEEL
HC-50 | DUCTWORK INCLUDING HANGERS AND ACCESSORIES, 300 LBS $2,925 $4,500 $5,100
INSTALLED
HC-60 ONE DIFFUSER (TAG #1) WITH A 5’ LONG SECTION OF 20 EA $5,000 $1,800 $4.800
6” DIAMETER FLEX DUCT, INSTALLED.
HC-70 PERMITTING ALLOWANCE 1 LS $10,000 $10,000 $10,000
HC-80 ADDRESSING UNFORSEEN CONDITIONS ALLOWANCE 1 LS $50,000 $50,000 $50,000
TOTAL BASE BID $1,206,370 $1,532,000 $1,445,000




MEMORANDUM

Date:  February 23, 2026
To: Authority Board
From: Amy Kunkel, P.E.
Subject: Suburban Division — Upper Western Lehigh Interceptor Pump Station —
Construction Phase: Contract No. 1 Change Order No. 3

MOTIONS / APPROVALS REQUESTED:

No. Item Amount
1 Request for Board Authorization — Capital Project $152,875.83
Authorization Amendment No. 2

2 Construction Change Order Contract 1 — $152,875.83
General/Process Mechanical:
Blooming Glen Contractors Inc.

PROJECT BACKGROUND:

The Kline’s Island Sewer System Interim Act 537 Plan was approved by DEP in June 2021 and
included construction of interim improvements in the Trexlertown area until a long-term solution
is developed as part of the Regional Act 537 Plan recommendations. The Trexlertown Special
Study (TSS) was prepared in late 2021 to evaluate improvement alternatives to temporarily
resolve the Western Lehigh Interceptor capacity deficiencies downstream of the LCA
Pretreatment Plant (PTP). The alternative recommended in the study consisted of a 2.5 million
gallon per day (MGD) pump station located near the PTP, and 1.52 miles of 18 diameter force
main connecting to the Upper Macungie Trunk Line (UMTL) at manhole PH3034A, located
north of Route 222 and west of Grange Road in the Township park area.

CHANGE ORDER SCOPE AND OBJECTIVE:

During construction of the pump station wet well and after an extended period of wet weather, a
sinkhole developed on the construction site near the two parallel interceptors that convey sewage
to and from the PTP. Earth Engineering was retained by the General Contractor (Blooming Glen)
to evaluate and quantify the sinkhole. The change order to repair this sinkhole was approved at
the October 27, 2025 Board meeting and work was completed on November 19, 2025. We were
notified by the contractor on December 22, 2025 that a second sinkhole has formed to the east of
the original sinkhole and directly over the existing interceptor. Earth Engineering Inc. (EEI) was
again retained by the General Contractor and reviewed the conditions and their proximity to
LCA’s infrastructure and recommended that grouting be installed to minimize damage to the
interceptor lines. EEI subsequently prepared a grouting plan design which calls for installation of
grout at 11 injection points. The change order includes the costs for the following items:

1) Blooming Glen’s initial costs to excavate and monitor the sinkhole as it developed.

2) Earth Engineering’s costs to design a stabilization plan for the sinkhole and interceptors.
3) Blooming Glen’s costs to proceed with construction as per the sinkhole mitigation plan.
4) Monitoring of the interceptors to prevent uplift during drilling and pressure grouting.



5) Supervising construction by the geotechnical firm.

The cost to install the grouting is a conservative time and materials estimate based on
recommendation from the geotechnical engineer. Note that the exact amount of drilling and
grouting material required to reach bedrock is not known at this time, and actual costs will be
updated upon completion of the work.

FUNDING:
This Project will be funded by the LCA Suburban Division.

PROJECT STATUS:

Startup of the pump station is scheduled to occur on February 19, 2026. Minor adjustments to the
operating logic and punch list items are ongoing. Construction of the sinkhole repair will push
final restoration (paving and seeding) to the Spring of 2026, weather and timing dependent.

THIS APPROVAL:
General/Process Mechanical Contract No 1 Change Order.

FUTURE AUTHORIZATIONS:
None anticipated.
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Lehigh County Authority

1053 SPRUCE RD * P.O. BOX 3348 * ALLENTOWN, PA 18106-0348
610-398-2503 * email: service@lehighcountyauthority.org
www.lehighcountyauthority.org

REQUEST FOR BOARD AUTHORIZATION

Board of Directors Meeting Date:

Staff Member Requesting Authorization:
Department:

Short Description / Title of Project / Purchase:
Project Number (if applicable):

Capital Expense: (check all that apply)
[ICapital Project >$250,000
[JConstruction / Other Contract(s)
[IProfessional Services Authorization
OlInitial Authorization
CJAmended Authorization
[CProfessional Services Authorization >$100,000
CJEquipment Purchase >$250,000
Upsizing / Extension >$250,000

February 23, 2026

Amy Kunkel

Capital Works

Upper Western Lehigh Interceptor Pump Station

MUNIS 30816

Operations Expense:
[OConstruction / Other Contract >$250,000

CJProfessional Services Authorization >$100,000
CJEquipment/ Other Individual Item >$250,000
CJEmergency Authorization >$50,000

[CJAggregate Change Order >10% of contract and >$100,000
[IStand-Alone Change Order >$50,000

[JAggregate Change Order >10% of contract and >$100,000

X Stand-Alone Change Order >$50,000

LCA Enterprise Fund: CJAllentown Division

Current Project Phase: CIN/A (skip to Description)

Prior Authorization(s):

OSuburban Water

X Suburban Wastewater  [Internal Service / Admin

CJPlanning [JConceptual Design [JDesign / Bid X Construction

Date Phase Description Amount Authorized

2/14/2022 Design CPA - Design Phase — Entech Engineering $468,600.00

12/11/2023 | Construction | CPA - Construction Phase, Force Main-Pact One LLC $2,271,335.00

6/10/2024 Construction | CPA- Construction Phase, Pump Station — Blooming Glen $2,429,212.00

Contractors

10/27/2025 | Construction | Contract No. 1 - Sinkhole CO1 (Estimated Quantities) $149,981.52

1/2/2026 Construction | Contract No. 1-Sinkhole CO2 (Final Quantities) $40,851.77
Total Prior Authorizations: $5,359,980.29

Current Authorization Requested:

Description Amount Requested

Change Order 3 for Second Sinkhole Repair

$152,875.83

$

$

Total Amount Requested (this authorization):

$152,875.83

Future Authorizations:

Phase Note / Description Estimated Cost

n/a

$

$

Estimated Total Project Cost:

$5,512,856.12

Short Description: (please attach supporting documentation, proposals, memos, etc.)

After repair of the prior sinkhole, a second sinkhole developed outside of the initial repair area and in the vicinity of the two parallel
interceptors going in to and out of the Pre-Treatment Plant. This change order is a time and material-based estimate for the investigation,
design, and repair of the sinkhole. See attached Board memo and corresponding documentation for more detail.

Purchasing Procedure: [JFormal Bid XIRequest for Proposal  [1Cooperative Purchasing Group / CoStars CIN/A - Emergency

Motion: Second: Approved? Certified by:




TRANSMITTAL LETTER

901 Minsi Trail

WATER & WASTEWATER
SERVICES DIVISION

Perkasie, PA 18944

BGC Water & Wastewater Services Division

Transmittal # 04455-202-063

Date: 1/28/2026
Phone: (215) 257-9400
Fax: (215) 258-5937

Project Name: 04455-202 Upper Western Lehigh Pump Station Project#:  04455-202
To: Entech Engineering, Inc. Items listed are being sent
Attn: Dan Hopkins & Enclosed
201 Penn Street
O Under Separate Cover
P.O. Box 32 . E-mail
Reading, PA 19603-0032 ¥ Via “mal
SUBJECT: Change Order Request 7 Sinkhole #2 Repair
Phone: 610-373-6667 Fax: 610-373-7537
We are transmitting the following to you: O Submittals:
O Product Data [0 Samples [ Shop Drawings [ O &M Manuals O Plans
[ Architectural Drawings O Letters [ Specifications [ Prints O Addenda
[0 Engineering Drawings [ Change Order Requests O
Item No. Item Date Copies For Description
COR 04455-202-07 01/28/2026 1 For Approval Sinkhole #2 Repair
Remarks:
COPIES TO:
By: Mitchell Bonenfant
Received by: Date:

Page 1 of 1



Change Order Request

Blooming C.OR.# 04455.202-07
G len G.C. #  04455-202-07

‘ ontractors Date: 1/26/2026

WATER & WASTEWATER
SERVICES DIVISION

Project Name: 04455-202 Upper Western Lehigh Pump Station Project #: 04455-202
To: Entech Engineering, Inc. From: BGC Water & Wastewater Services Division
Attn: Dan Hopkins Mitchell Bonenfant
201 Penn Street 901 Minsi Trail
P.O. Box 32 Perkasie, PA 18944
Reading, PA 19603-0032
Phone: 610-373-6667 Fax: 610-373-7537 Phone: (215)257-9400 Fax: (215) 258-5937

We hereby propose to make the following changes:

Sinkhole #2 Repair

As requested, this change order request provides pricing to investigate, design, and repair the second sinkhole that was
identified onsite. This includes Earth Engineerings costs to provide a design to try and stabilize the sinkhole, and the
costs to proceed with the work specified in the design. This work includes installing tell tales on the existing pipelines to
monitor uplift, drilling and pressure grouting at a number of locations within the affected area, and costs to provide a
technician from the geotechnical engineering firm to witness the work.

This Change Order Request is presented as an estimate based on T &M predicted, and will be updated to accurately
reflect actual T&M used to perform the work.

Excluded from this change order request is water. It is expected that a water connection could be provided onsite at no
additional cost.

Given the current winter conditions, additional work may be required to remove snow/provide access, clean the site, etc.

Change Order Price $152,875.83
This price is good for 5 days. If conditions change, this price is void.
We are requesting a time extension of 5 days in conjunction with this change.
Mitchell Bonenfant 1/26/2026
Author Date Sent
|:| Accepted The above prices and specifications of this Change Order request are satisfactory and are hereby

accepted. All work to be performed under same terms and conditions as specified in original
contract unless otherwise specified.

Authorized Signature Date of Acceptance

Page 1 of 2



Change Order Request

[ ]
B loomlng C.OR.# 04455-202-07
G len G.C. #  04455-202-07
Gntractors Date: 1/26/2026
WATER & WASTEWATER
SERVICES DIVISION
Project Name: 04455-202 Upper Western Lehigh Pump Station Project #: 04455-202
Labor
| Labor Type Man Hrs §lHr| Burden Fringe TotaITaxl Total Labor
Survey 4.00 $102.25 $0.00 $0.00 $0.00 $409.00
Foreman 40.00 $110.00 $0.00 $0.00 $0.00 $4,400.00
Operator 40.00 $125.50 $0.00 $0.00 $0.00 $5,020.00
Laborer 80.00 $84.75 $0.00 $0.00 $0.00 $6,780.00
Truck Driver 5.00 $105.00 $0.00 $0.00 $0.00 $525.00
Sub Total $0.00 $17,134.00
Grand Total $0.00 $17,134.00
Materials
Materials Quantity Cost TotalTax Total Materials
Grout 300.00 $55.00 $0.00 $16,500.00
Sub Total $0.00 $16,500.00
Grand Total $0.00 $16,500.00
Equipment
| Equipment Quantity Cost TotalTax Total Equipment
Excavator 40.00 $96.50 $0.00 $3,860.00
Ramax 1.00 $224.00 $0.00 $224.00
Triaxle Truck 5.00 $75.50 $0.00 $377.50
Sub Total 0.00 $4,461.50
Grand Total 0.00 $4,461.50
Expenses
| Expenses Quantity Cost TotalTax Total Expense
Mobilization 1.00 $16,000.00 $0.00 $16,000.00
Drilling 550.00 $130.00 $0.00 $71,500.00
EEI Design 1.00 $1,050.00 $0.00 $1,050.00
EEI Sr Geologist 40.00 $110.00 $0.00 $4,400.00
EEI Backfill Technician 24.00 $70.00 $0.00 $1,680.00
EEI Mileage 300.00 $0.70 $0.00 $210.00
Sub Total $0.00 $94,840.00
Grand Total $0.00 $94,840.00
Total $132,935.50
Overhead $13,293.55
Profit $6,646.78
Total $152,875.83

Page 2 of 2



General Notes:
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1. Site features, utilities and general SOE locations are located on this plan set
based on information taken from sheet ES—101 of the construction drawings
prepared by Entech Engineering titled "Upper Western Lehigh Pump Station Project
— Erosion and Sedimentation Pump Station Site Plan” dated 8/1/2024. EEl has
taken reasonable measures to reflect accurate locations of these features base
upon the information provided. However, EEI cannot verify the accuracy or
completeness of the location of these features and is to be verified by

contractor.

2. Contractor to coordinate installation of grout injection locations with site features

Notes:

2.00 FT MIN.

\
\ \
/.00FT
NOMINAL
OFFSET FROM PIPE
\ G}A S 2o || [T TELLTALE

INSTALL GROUT INJECTION POINTS IN A TRIANGULAR PATTERN WITHIN THE AFFECTED AREA.

SPACE GROUT INJECTION LOCATIONS AT /FT ON CENTER, AT AND AROUND SINKHOLE DEPRESSION.
SECONDARY OR TERTIARY INJECTION POINTS MAY ALSO BE NECESSARY BASED ON THE PRESSURE
AND GROUT TAKES RECORDED. THE GROUTING OPERATION SHALL BE WITNESSED BY A QUALIFIED
REPRESENTATIVE OF THE GEOTECHNICAL ENGINEER OF RECORD.

INSTALL 27 DIA. STEEL CASING TO BEDROCK. DRILL A MINIMUM OF OSFT INTO ROCK TO CONFIRM
PRESENCE OF BEDROCK. PLACE SAND IN HOLE AFTER CONFIRMATION OF BEDROCK AND PRIOR
TO PLACEMENT OF GROUTH CASING. INJECT 100 PSI GROUT IN 2FT STAGES AND RETRACT CASING
AS  CUTOFF  CRITERIA IS REACHED  WITHIN ~ BEDROCK — AND  OVERBURDEN. ~ THE  EXISTING
PIPELINES /MANHOLES SHALL BE MONITORED TO PREVENT ANY MOVEMENT. HIGH MOBILITY GROUTING
WILL TAKE PLACE BETWEEN THE BOTTOM OF THE GROUT INJECTION POINT TO WITHIN S5FT OF THE
BOTTOM  OF THE PIPE. CONTINUE  GROUTING  THROUGH THE OVERBURDEN AT A REDUCED
PRESSURE OF 25 PSI MAXIMUM.

THE FOLLOWING GROUT CUT—=O0FF CRITERIA SHOULD BE USED AS A GUIDE FOR TERMINATION OF
THE GROUTING STAGE:

PRESSURE CUTOFF
2PSI PER FOOT OF CASING INSTALLED, MAXIMUM OF 50 PSI
>50PSI OR FEATURE HEAVE CUT—-0OFF

SUFFACE HEAVE
— 1/8IN GROUND MOVEMENT OVERTOP OF PIPES AND MANHOLES.

PLACE TELLTALES OSFT ON CENTER AT LOCATIONS INDICATED ON THE CROWN OF THE EXPOSED
PIPES WITHIN THE EXCAVATION AND MONITOR FOR ANY VERTICAL MOVEMENT [N THE PIPES USING A

LASER LEVEL. TELLTALES TO CONSIST OF #4 REBAR PLACED WITHIN THE BACKFILL OF THE PIPE
EXCAVATION.

MAXIMUM  DRILLING DEPTH 20FT.

\

/ |
36”7 DIA. PIPE \\ \\
\ \

36" DIA. PIPE

GROUT INJECTION LOCATION DETAIL TELLTALE LOCATION DETAIL

SCALE: N.T.S SCALE: N.T.S

_

/A

and utilities. EEI 1s to be notified of any conflicts between proposed locations
and site features/utilities.

Q} CROUT INJECTION LOCATIONS 1 1/09/25 NEW SINKHOLE JS
9 9/18/25 INITIAL SUBMITTAL JS
No. Date Description By
APPROXIMATE LIMITS OF SINKHOLE EARTH 15 W Germantown Pike
ENGINEERING East Norriton, PA 19401
(610) 277-0880
INCORPORATED FAX (610) 277-0878
<> TELLTALE LOCATIONS Geotechnical Engineers & Geologists — www.earthengineering.com
CARTH ENGINEERING INCORPORATED GROUT REMEDIATION SINK HOLE AT PUMP STATION
SITE PLAN PARTIAL SITE PLAN — EXISTING FEATURES
S 43 0 1 0 . 0 5 PREPARED FOR
NW LEHIGH PUMP STATION
y : LEHIGH COUNTY, PENNSYLVANIA
GRAPH‘C SCALE W — 5 Scale: Date: Drawn By: Checked By:
. 17 = 5 9/18/25 JS JCP
T 57802.01-D— 101 T A T of
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LEHIGH COUNTY AUTHORITY
FINANCIAL STATEMENTS - SUMMARY
For the Period Ended December 31, 2025 (as of 02-04-26)

Income Statement
Suburban Water
Suburban Wastewater
City Division
Total LCA

Cash Flow Statement
Suburban Water
Suburban Wastewater
City Division
Total LCA

Debt Service Coverage Ratio
Suburban Water
Suburban Wastewater
City Division

C Financial
Month Year To Date FULL YEAR
Actual Q4 FC Prior Year FC Var PY Var Actual Q4 FC Prior Year FC Var PY Var Actual Budget Prior Year Bud Var PY Var
727,564 812,243 687,922 (84,679) 39,642 4,210,903 4,126,005 2,825,050 84,899 1,385,853 4,210,903 3,109,821 2,825,050 1,101,083 1,385,853
77,173 (63,033) 132,945 140,206 (55,772) (605,181) (1,107,295) (421,780) 502,113 (183,402) (605,181) (1,990,849) (421,780) 1,385,668 (183,402)
(7,707,396) (7,344,055) (1,891,118) (363,341) (5,816,278) 13,633,075 13,419,231 11,588,644 213,844 2,044,431 13,633,075 23,008,783 11,588,644 (9,375,708) 2,044,431
(6,902,659) (6,594,845) (1,070,251) (307,815) (5,832,408) 17,238,796 16,437,941 13,991,914 800,856 3,246,882 17,238,796 24,127,755 13,991,914 (6,888,958) 3,246,882
(635,864) 1,721,548 (568,679) (2,357,413) (67,185) (1,586,131) 668,281 825,887 (2,254,413) (2,412,018) (1,586,131) (400,000) 825,887 (1,186,131) (2,412,018)
4,966,698 (845,200) (13,770,326) 5,811,898 18,737,024 7,644,484 1,440,848 (4,645,472) 6,203,636 12,289,956 7,644,484 4,227,607 (4,278,061) 3,416,877 11,922,545
(8,181,424) (15,757,612) (9,629,802) 7,576,189 1,448,378 1,552,245 (7,140,944) 59,062,913 8,693,189 (57,510,668) 1,552,245 (15,865,171) 59,062,913 17,417,416 (57,510,668)
(3,850,590) (14,881,263) (23,968,807) 11,030,674 20,118,217 7,610,597 (5,031,814) 55,243,328 12,642,412 (47,632,731) 7,610,597 (12,037,564) 55,610,738 19,648,162 (48,000,141)
3.81 2015 4.13 1.06 (0.33) 2.67 2.57 2.26 0.10 0.41 2.67 2.26 2.26 0.41 0.41
3.84 3.18 3.01 0.66 0.83 3.14 291 2.20 0.23 0.94 3.14 243 2.20 0.71 0.94
(3.82) (0.12) 4.59 (3.70) (8.41) 213 2.39 2.19 (0.25) (0.06) 2.13 1.88 2.19 0.25 (0.06)




LEHIGH COUNTY AUTHORITY
CONSOLIDATED FINANCIAL STATEMENTS
For the Period Ended December 31, 2025 (as of 02-04-26)

STATEMENTS OF ACTIVITIES
Operating Revenues:

User Charges

Connection & System Charges

Other Miscellaneous Revenues
Total Operating Revenues

Operating Expenses:
Personnel
Shared Services - General & Administrative
Utilities
Materials and Supplies
Miscellaneous Services
Treatment and Transportation
Depreciation and Amortization
Major Maintenance Expenses
Other Miscellaneous

Total Operating Expenses

Net Operating Profit

Non-Operating Income (Expense)
Interest Income
Interest (Expense)
Other Miscellaneous

Net Non-Operating Income (Expense)

Net Income (Loss)

CASH FLOW STATEMENT
Cash Flows From Operating Activities
Operating Revenues
Operating Expenses (ex D&A)
Non-Cash Working Capital Changes
Net Cash Provided by (Used in) Operating Activities
Cash Flows From Financing Activities
Capital Contributions
Proceeds New Borrowing
Interest Payments
Principal Payments
Net Cash Provided by (Used in) Financing Activities
Cash Flows from Capital and Related Activities
Non-Operating Income (Expenses)
Capital Expenditures, net
Net Cash Provided By (Used In) Capital and Related Acti
Cash Flows From Investing Activities
Investments Converting To Cash
Purchased Invesments
Interest Income
Net Cash Provided By (Used In) Investing Activities

FUND NET CASH FLOWS

DEBT SERVICE RATIO
Debt Service Ratio (Indenture Based)
Total Operating Revenues
Total Operating Expenses (Cash Based)
Interest Income
Annual Lease Payment (City)
Total Non-Operating Revenues (Expenses)
Cash Available For Debt Service

Interest Paid
Debt Retirement (Principal Payments)

Total Debt Service

Debt Service Ratio

C i d Financial
Month Year To Date Q4 FULL YEAR FORECAST Full Year Budget
SubwW Sub WW City LCA Sub W Sub WW City LCA SubwW Sub WW City LCA Sub W Sub WW City LCA
1,457,138 1,500,738 4,310,443 7,268,319 18,288,032 18,640,901 58,856,945 95,785,878 18,858,778 19,506,130 59,484,324 97,849,233 18,824,442 19,760,438 59,533,021 98,117,902
397,547 77,607 250,458 725,612 1,181,639 1,511,751 7,755,143 10,448,533 1,063,204 1,457,327 7,276,563 9,797,094 1,053,435 1,694,206 3,424,580 6,172,221
2,160 49,077 3,075 54,312 33,405 228,876 90,523 352,805 40,045 219,754 75,244 335,043 180,683 2,683 88,609 271,975
1,856,845 1,627,422 4,563,977 8,048,243 19,503,076 20,381,528 66,702,612 106,587,216 19,962,027 21,183,212 66,836,131 107,981,370 20,058,560 21,457,327 63,046,210 104,562,098
223,556 67,688 1,574,250 1,865,495 3,815,477 1,340,067 14,616,632 19,772,175 3,988,467 1,655,251 13,945,987 19,589,704 4,316,490 2,206,442 13,975,346 20,498,278
49,834 17,033 275,140 342,007 699,479 250,508 2,877,488 3,827,474 680,698 290,700 2,672,314 3,643,712 1,122,516 781,682 3,272,110 5,176,308
2,549 4,856 48,148 55,552 545,690 271,191 2,124,304 2,941,185 552,553 276,271 2,165,848 2,994,671 550,628 307,879 2,083,602 2,942,109
61,869 33,467 279,834 375,169 652,413 301,814 3,119,861 4,074,088 1,138,510 436,373 3,215,750 4,790,633 1,373,473 689,690 3,677,870 5,741,033
467,899 441,139 355,142 1,264,180 5,389,674 7,668,898 2,481,354 15,539,926 5,396,505 8,473,317 2,606,332 16,476,154 4,824,648 7,969,739 2,653,796 15,448,183
- 400,000 - 400,000 - 5,320,368 12,865 5,333,233 - 5,301,803 12,206 5,314,009 - 4,245,970 11,685 4,257,655
299,834 579,763 540,539 1,420,136 3,593,616 6,955,273 6,497,717 17,046,606 3,593,616 7,020,369 6,501,464 17,115,449 3,541,890 7,107,287 6,516,803 17,165,980
- - 8,000,000 8,000,000 - - 8,000,000 8,000,000 - - 4,100,000 4,100,000 - - 4,100,000 4,100,000
2,750 - - 2,750 5,500 - 14,520 20,020 200,000 22,653 14,520 237,173 221,483 22,653 - 244,136
1,108,292 1,543,946 11,073,052 13,725,290 14,701,849 22,108,120 39,744,739 76,554,708 15,550,348 23,476,737 35,234,421 74,261,507 15,951,128 23,331,343 36,291,211 75,573,682
748,553 83,476 (6,509,076) (5,677,047) 4,801,227 (1,726,592) 26,957,873 30,032,508 4,411,679 (2,293,525) 31,601,710 33,719,863 4,107,433 (1,874,016) 26,754,999 28,988,416
53,596 32,925 409,153 495,675 873,180 606,600 5,518,311 6,998,091 918,119 604,389 5,601,926 7,124,434 203,191 207,242 1,432,632 1,843,065
(74,586) (39,227) (1,607,474) (1,721,287) (1,463,504) (485,189) (18,843,110) (20,791,803) (1,197,656) (416,698) (23,784,405) (25,398,759) (1,197,656) (176,093) (20,178,848) (21,552,597)
- - - - - 1,000,000 - 1,000,000 (6,137) 998,539 - 992,403 (3,147) (147,982) 15,000,000 14,848,871
(20,990) (6,303) (1,198,320) (1,225,612) (590,323) 1,121,410 (13,324,798) (12,793,712) (285,674) 1,186,230 (18,182,479) (17,281,923) (997,612) (116,833) (3,746,216) (4,860,661)
727,564 77,173 (7,707,396) 6,902,659 4,210,903 605,181) 13,633,075 17,238,796 4,126,005 (1,107,295, 13,419,231 16,437,941 3,109,821 (1,990,849 23,008,783 24,127,755
1,856,845 1,627,422 4,563,977 8,048,243 19,503,076 20,381,528 66,702,612 106,587,216 19,962,027 21,183,212 66,836,131 107,981,370 20,058,560 21,457,327 63,046,210 104,562,098
(808,458) (964,183) (2,532,513) (4,305,154) (11,108,233) (15,152,847) (25,247,022) (51,508,102) (11,956,732) (16,456,367) (24,632,957) (53,046,057) (12,409,238) (16,224,056) (25,674,408) (54,307,702)
717,090 786,692 (1,938,572) (434,790) (1,876,385) 1,836,135 1,361,007 1,320,757 371 0 (0) 371 0 - - 0
1,765,478 1,449,931 92,892 3,308,300 6,518,458 7,064,816 42,816,597 56,399,871 8,005,666 4,726,844 42,203,173 54,935,683 7,649,323 5,233,271 37,371,802 50,254,396
- - - - - 1,000,000 - 1,000,000 - 1,000,000 - 1,000,000 - 1,000,000 - 1,000,000
- 6,000,000 - 6,000,000 - 11,000,000 - 11,000,000 - 11,000,000 - 11,000,000 - 14,850,000 - 14,850,000
(246,211) (261,145) (7,038,781) (7,546,136) (1,463,504) (431,424) (13,692,316) (15,587,245) (1,197,656) (176,093) (13,003,690) (14,377,439) (1,197,656) (176,093) (13,515,690) (14,889,439)
(1,517,610) (39,837) (4,352,706) (5,910,153) (1,969,039) (474,019) (5,530,542) (7,973,600) (2,277,211) (2,000,831) (4,761,978) (9,040,021) (2,277,211) (2,000,831) (4,250,000) (8,528,042)
(1,763,821) 5,699,018 (11,391,487) (7,456,289) (3,432,543) 11,094,557 (19,222,859) (11,560,845) (3,474,867) 9,823,075 (17,765,669) (11,417,460) (3,474,867) 13,673,076 (17,765,690) (7,567,481)
- - - - - - - - (6,137) (1,461) - (7,597) (3,147) (1,147,982) 15,000,000 13,848,871
(646,948) (2,459,176) 2,708,018 (398,105) (5,243,057) (11,391,488) (26,440,430) (43,074,976) (4,774,500) (13,738,000) (36,061,000) (54,573,500) (4,774,500) (13,738,000) (50,580,000) (69,092,500)
(646,948) (2,459,176) 2,708,018 (398,105) (5,243,057) (11,391,488) (26,440,430) (43,074,976) (4,780,636) (13,739,461) (36,061,000) (54,581,097) (4,777,647) (14,885,982) (35,580,000) (55,243,629)
- 493,000 - 493,000 734,000 3,602,000 - 4,336,000 992,000 3,109,000 - 4,101,000 - - - -
(44,170) (249,000) - (293,170) (1,036,170) (3,332,000) - (4,368,170) (992,000) (3,083,000) - (4,075,000) - - - -
53,596 32,925 409,153 495,675 873,180 606,600 5,518,311 6,998,091 918,119 604,389 5,601,926 7,124,434 203,191 207,242 1,432,632 1,843,065
9,426 276,925 409,153 695,505 571,010 876,600 5,518,311 6,965,921 918,119 630,389 5,601,926 7,150,434 203,191 207,242 1,432,632 1,843,065
(635,864) 4,966,698 (8,181,424) (3,850,590) (1,586,131) 7,644,484 2,671,619 8,729,971 668,281 1,440,848 (6,021,570) (3,912,440) (400,000) 4,227,607 (14,541,256) (10,713,649)
1,457,138 1,500,738 4,310,443 7,268,319 18,288,032 18,640,901 58,856,945 95,785,878 18,858,778 19,506,130 59,484,324 97,849,233 18,824,442 19,760,438 59,533,021 98,117,902
(808,458) (964,183) (10,532,513) (12,305,154) (11,108,233) (15,152,847) (33,247,022) (59,508,102) (11,956,732) (16,456,367) (28,732,957) (57,146,057) (12,409,238) (16,224,056) (29,774,408) (58,407,702)
53,596 32,925 409,153 495,675 873,180 1,606,600 5,518,311 7,998,091 911,982 1,602,929 5,601,926 8,116,836 200,044 59,260 1,432,632 1,691,936
- - (93,281) (93,281) - - (1,119,374) (1,119,374) - - (1,119,374) (1,119,374) - - (1,323,915) (1,323,915)
399,707 126,684 253,533 779,924 1,215,044 1,740,627 7,845,667 10,801,338 1,103,249 1,677,081 7,351,807 10,132,137 1,234,118 1,696,889 3,513,189 6,444,196
1,101,984 696,164 (5,652,664) (3,854,517) 9,268,023 6,835,281 37,854,527 53,957,831 8,917,277 6,329,773 42,585,725 57,832,775 7,849,367 5,292,531 33,380,519 46,522,417
99,805 14,674 1,083,641 1,198,120 1,197,656 176,093 13,003,690 14,377,439 1,197,656 176,093 13,003,690 14,377,439 1,197,656 176,093 13,515,690 14,889,439
189,768 166,736 396,832 753,335 2,277,211 2,000,831 4,761,978 9,040,021 2,277,211 2,000,831 4,761,978 9,040,021 2,277,211 2,000,831 4,250,000 8,528,042
289,572 181,410 1,480,472 1,951,455 3,474,867 2,176,925 17,765,669 23,417,460 3,474,867 2,176,925 17,765,669 23,417,460 3,474,867 2,176,924 17,765,690 23,417,481
3.81 3.84 (3.82) (1.98) 2.67 3.14 2.13 2.30 2.57 2.91 2.40 2.47 2.26 243 1.88 1.99




LEHIGH COUNTY AUTHORITY
FINANCIAL STATEMENTS - SUBURBAN WATER
For the Period Ended December 31, 2025 (as of 02-04-26)

STATEMENTS OF ACTIVITIES
Operating Revenues:

User Charges

Connection & System Charges

Other Miscellaneous Revenues
Total Operating Revenues

Operating Expenses:
Personnel
Shared Services - General & Administrative
Utilities
Materials and Supplies
Miscellaneous Services
Treatment and Transportation
Depreciation and Amortization
Major Maintenance Expenses
Other Miscellaneous

Total Operating Expenses

Net Operating Profit

Non-Operating Income (Expense)
Interest Income
Interest (Expense)
Other Miscellaneous

Net Non-Operating Income (Expense)

Net Income (Loss)

CASH FLOW STATEMENT
Cash Flows From Operating Activities
Operating Revenues
Operating Expenses (ex D&A)
Non-Cash Working Capital Changes
Net Cash Provided by (Used in) Operating Activities
Cash Flows From Financing Activities
Capital Contributions
Proceeds New Borrowing
Interest Payments
Principal Payments
Net Cash Provided by (Used in) Financing Activities
Cash Flows from Capital and Related Activities
Non-Operating Income (Expenses)
Capital Expenditures, net

Net Cash Provided By (Used In) Capital and Related Activities

Cash Flows From Investing Activities
Investments Converting To Cash
Purchased Invesments
Interest Income
Net Cash Provided By (Used In) Investing Activities

FUND NET CASH FLOWS

DEBT SERVICE RATIO
Debt Service Ratio (Indenture Based)
User Charges
Operating Expenses (Cash Based)
Interest Income
Annual Lease Payment (City)
Non-Operating Revenues (Expenses)
Cash Available For Debt Service
Debt Service
Interest Paid (Pro-rated)
Debt Retirement (Principal Payments) (Pro-rated)
Total Debt Service

Debt Service Ratio

Suburban - Water

Month Year To Date Full Year
Actual Q4 FC Prior Year FCVar PY Var Actual Q4 FC Prior Year FCVar PY Var Actual Budget Prior Year Bud Var PY Var
1,457,138 1,939,866 1,424,251 (482,728) 32,887 18,288,032 18,858,778 17,500,727 (570,746) 787,305 18,288,032 18,824,442 17,500,727 (536,411) 787,305
397,547 257,000 31,769 140,547 365,778 1,181,639 1,063,204 781,191 118,435 400,448 1,181,639 1,053,435 781,191 128,204 400,448
2,160 5,000 204,943 (2,840) (202,783) 33,405 40,045 316,394 (6,640) (282,989) 33,405 180,683 316,394 (147,278) (282,989)
1,856,845 2,201,866 1,660,963 (345,022) 195,882 19,503,076 19,962,027 18,598,312 (458,951) 904,763 19,503,076 20,058,560 18,598,312 (555,485) 904,763
223,556 392,993 176,413 169,437 (47,144) 3,815,477 3,988,467 4,032,115 172,990 216,639 3,815,477 4,316,490 4,032,115 501,013 216,639
49,834 50,000 66,288 166 16,454 699,479 680,698 825,732 (18,780) 126,253 699,479 1,122,516 825,732 423,037 126,253
2,549 25,000 21,944 22,451 19,395 545,690 552,553 492,836 6,863 (52,854) 545,690 550,628 492,836 4,938 (52,854)
61,869 382,000 103,812 320,131 41,943 652,413 1,138,510 903,796 486,096 251,382 652,413 1,373,473 903,796 721,060 251,382
467,899 428,623 166,860 (39,276) (301,040) 5,389,674 5,396,505 5,072,984 6,831 (316,690) 5,389,674 4,824,648 5,072,984 (565,026) (316,690)
299,834 299,834 789,581 0) 489,747 3,593,616 3,593,616 4,065,244 (0) 471,628 3,593,616 3,541,890 4,065,244 (51,726) 471,628
2,750 200,000 8,250 197,250 5,500 5,500 200,000 8,250 194,500 2,750 5,500 221,483 8,250 215,983 2,750
1,108,292 1,778,450 1,333,147 670,158 224,855 14,701,849 15,550,348 15,400,956 848,499 699,107 14,701,849 15,951,128 15,400,956 1,249,279 699,107
748,553 423,416 327,816 325,137 420,737 4,801,227 4,411,679 3,197,356 389,548 1,603,871 4,801,227 4,107,433 3,197,356 693,794 1,603,871
53,596 70,000 75,901 (16,404) (22,304) 873,180 918,119 697,446 (44,938) 175,735 873,180 203,191 697,446 669,989 175,735
(74,586) 315,782 261,328 (390,368) (335,914) (1,463,504) (1,197,656) (1,091,073) (265,848) (372,431) (1,463,504) (1,197,656) (1,091,073) (265,848) (372,431)
- 3,044 22,877 (3,044) (22,877) - (6,137) 21,321 6,137 (21,321) - (3,147) 21,321 3,147 (21,321)
(20,990) 388,826 360,106 (409,816) (381,096) (590,323) (285,674) (372,306) (304,649) (218,017) (590,323) (997,612) (372,306) 407,289 (218,017)
727,564 812,243 687,922 (84,679) 39,642 4,210,903 4,126,005 2,825,050 84,899 1,385,853 4,210,903 3,109,821 2,825,050 1,101,083 1,385,853
1,856,845 2,201,866 1,660,963 (345,022) 195,882 19,503,076 19,962,027 18,598,312 (458,951) 904,763 19,503,076 20,058,560 18,598,312 (555,485) 904,763
(808,458) (1,478,616) (543,566) 670,158 (264,892) (11,108,233) (11,956,732) (11,335,712) 848,499 227,480 (11,108,233) (12,409,238) (11,335,712) 1,301,005 227,480
717,090 2,593,860 (29,786) (1,876,769) 746,877 (1,876,385) 371 (2,619,858) (1,876,756) 743,473 (1,876,385) 0 (2,619,858) (1,876,385) 743,473
1,765,478 3,317,110 1,087,611 (1,551,632) 677,867 6,518,458 8,005,666 4,642,742 (1,487,207) 1,875,716 6,518,458 7,649,323 4,642,742 (1,130,864) 1,875,716
- - - - - - - 5,241,371 - (5,241,371) - - 5,241,371 - (5,241,371)
(246,211) 73,416 (153,555) (319,626) (92,656) (1,463,504) (1,197,656) (1,450,802) (265,849) (12,703) (1,463,504) (1,197,656) (1,450,802) (265,848) (12,703)
(1,517,610) (1,822,696) (77,488) 305,086 (1,440,122) (1,969,039) (2,277,211) (2,081,690) 308,173 112,651 (1,969,039) (2,277,211) (2,081,690) 308,172 112,651
(1,763,821)  (1,749,281) (231,043) (14,540) (1,532,778) (3,432,543) (3,474,867) 1,708,880 42,324 (5,141,423) (3,432,543) (3,474,867) 1,708,880 42,324 (5,141,423)
= 3,044 (153,362) (3,044) 153,362 = (6,137) (154,917) 6,137 154,917 = (3,147) (154,917) 3,147 154,917
(646,948) (177,325) (1,347,786) (469,623) 700,838 (5,243,057) (4,774,500) (6,077,263) (468,557) 834,206 (5,243,057) (4,774,500) (6,077,263) (468,557) 834,206
(646,948) (174,281) (1,501,148) (472,667) 854,200 (5,243,057) (4,780,636) (6,232,181) (462,421) 989,123 (5,243,057) (4,777,647) (6,232,181) (465,410) 989,123
= 258,000 = (258,000) = 734,000 992,000 988,000 (258,000) (254,000) 734,000 = 988,000 734,000 (254,000)
(44,170) - - (44,170) (44,170) (1,036,170) (992,000) (979,000) (44,170) (57,170) (1,036,170) = (979,000) (1,036,170) (57,170)
53,596 70,000 75,901 (16,404) (22,304) 873,180 918,119 697,446 (44,938) 175,735 873,180 203,191 697,446 669,989 175,735
9,426 328,000 75,901 (318,574) (66,474) 571,010 918,119 706,446 (347,108) (135,435) 571,010 203,191 706,446 367,819 (135,435)
(635,864) 1,721,548 (568,679) (2,357,413) (67,185) (1,586,131) 668,281 825,887 (2,254,413) (2,412,018) (1,586,131) (400,000) 825,887 (1,186,131)  (2,412,018)
1,457,138 1,939,866 1,424,251 (482,728) 32,887 18,288,032 18,858,778 17,500,727 (570,746) 787,305 18,288,032 18,824,442 17,500,727 (536,411) 787,305
(808,458) (1,478,616) (543,566) 670,158 (264,892) (11,108,233) (11,956,732) (11,335,712) 848,499 227,480 (11,108,233) (12,409,238) (11,335,712) 1,301,005 227,480
53,596 73,044 98,778 (19,447) (45,181) 873,180 911,982 718,767 (38,802) 154,413 873,180 200,044 718,767 673,136 154,413
399,707 262,000 236,712 137,707 162,995 1,215,044 1,103,249 1,097,586 111,795 117,458 1,215,044 1,234,118 1,097,586 (19,074) 117,458
1,101,984 796,294 1,216,175 305,690 (114,191) 9,268,023 8,917,277 7,981,367 350,746 1,286,656 9,268,023 7,849,367 7,981,367 1,418,657 1,286,656
99,805 99,805 120,900 = (21,096) 1,197,656 1,197,656 1,450,802 = (253,146) 1,197,656 1,197,656 1,450,802 - (253,146)
189,768 189,768 173,474 = 16,293 2,277,211 2,277,211 2,081,690 = 195,522 2,277,211 2,277,211 2,081,690 = 195,522
289,572 289,572 294,374 - (4,802) 3,474,867 3,474,867 3,532,491 > (57,624) 3,474,867 3,474,867 3,532,491 = (57,624)
3.81 2.75 4.13 1.06 (0.33) 2.67 2.57 2.26 0.10 0.41 2.67 2.26 2.26 0.41 0.41




LEHIGH COUNTY AUTHORITY
VARIANCE ANALYSIS - FULL YEAR
For the Period Ended December 31, 2025 (as of 02-04-26)

STATEMENTS OF ACTIVITIES
Operating Revenues:
User Charges
Connection & System Charges
Other Miscellaneous Revenues

Total Operating Revenues

Operating Expenses:
Personnel
Shared Services - General & Administrative
Utilities
Materials and Supplies
Miscellaneous Services
Treatment and Transportation
Depreciation and Amortization
Major Maintenance Expenses
Other Miscellaneous

Total Operating Expenses

Net Operating Profit

Non-Operating Income (Expense)
Interest Income
Interest (Expense)
Other Miscellaneous

Net Non-Operating Income (Expense)

Net Income (Loss)

CASH FLOW STATEMENT
Cash Flows From Operating Activities
Operating Revenues
Operating Expenses (ex D&A)
Non-Cash Working Capital Changes
Net Cash Provided by (Used in) Operating Activities
Cash Flows From Financing Activities
Capital Contributions
Proceeds New Borrowing
Interest Payments
Principal Payments
Net Cash Provided by (Used in) Financing Activities
Cash Flows from Capital and Related Activities
Non-Operating Income (Expenses)
Capital Expenditures, net
Net Cash Provided By (Used In) Capital and Related Activities
Cash Flows From Investing Activities
Investments Converting To Cash
Purchased Investments
Interest Income
Net Cash Provided By (Used In) Investing Activities

FUND NET CASH FLOWS

Suburban - Water

Actual Budget Variance C
18,288,032 18,824,442 (536,411)
1,181,639 1,053,435 128,204
33,405 180,683 (147,278)
User charges were lower than budget while system charges and other miscellaneous somewhat
19,503,076 20,058,560 (555,485) | offset each other
3,815,477 4,316,490 501,013
699,479 1,122,516 423,037
545,690 550,628 4,938
652,413 1,373,473 721,060
5,389,674 4,824,648 (565,026)
3,593,616 3,541,890 (51,726)
5,500 221,483 215,983
Discretionary spending was lower than budget with lower spending for personnel, G&A, utilities, and
14,701,849 15,951,128 1,249,279 |materials/supplies while services was higher to partially offset
4,801,227 4,107,433 693,794 |Lower expenses more than offset the lower operating
873,180 203,191 669,989
(1,463,504) (1,197,656) (265,848)
= (3,147) 3,147
(590,323) (997,612) 407,289 |Interest income was higher and was partially offset by higher interest expense
4,210,903 3,109,821 1,101,083 [Higher net operating income aided by favorable financial activity
19,503,076 20,058,560 (555,485)
(11,108,233) (12,409,238) 1,301,005
(1,876,385) 0 (1,876,385)
6,518,458 7,649,323 (1,130,864) | Lower expenses was more than offset by unfavorable working capital movements
(1,463,504) (1,197,656) (265,848)
(1,969,039) (2,277,211) 308,172
(3,432,543) (3,474,867) 42,324
= (3,147) 3,147
(5,243,057) (4,774,500) (468,557)
(5,243,057) (4,777,647) (465,410) | Higher capex
734,000 = 734,000
(1,036,170) = (1,036,170)
873,180 203,191 669,989
571,010 203,191 367,819 |Higher interest income
(1,586,131) (400,000) (1,186,131) | Lower cash from operating activities and higher capex




LEHIGH COUNTY AUTHORITY
FINANCIAL STATEMENTS - SUBURBAN WASTEWATER
For the Period Ended December 31, 2025 (as of 02-04-26)

STATEMENTS OF ACTIVITIES
Operating Revenues:

User Charges

Connection & System Charges

Other Miscellaneous Revenues
Total Operating Revenues

Operating Expenses:
Personnel
Shared Services - General & Administrative
Utilities
Materials and Supplies
Miscellaneous Services
Treatment and Transportation
Depreciation and Amortization
Major Maintenance Expenses
Other Miscellaneous

Total Operating Expenses

Net Operating Profit

Non-Operating Income (Expense)
Interest Income
Interest (Expense)
Other Miscellaneous

Net Non-Operating Income (Expense)

Net Income (Loss)

CASH FLOW STATEMENT
Cash Flows From Operating Activities
Operating Revenues
Operating Expenses (ex D&A)
Non-Cash Working Capital Changes
Net Cash Provided by (Used in) Operating Activities
Cash Flows From Financing Activities
Capital Contributions
Proceeds New Borrowing
Interest Payments
Principal Payments
Net Cash Provided by (Used in) Financing Activities
Cash Flows from Capital and Related Activities
Non-Operating Income (Expenses)
Capital Expenditures, net
Net Cash Provided By (Used In) Capital and Related Activities
Cash Flows From Investing Activities
Investments Converting To Cash
Purchased Invesments
Interest Income
Net Cash Provided By (Used In) Investing Activities

FUND NET CASH FLOWS

DEBT SERVICE RATIO
Debt Service Ratio (Indenture Based)
User Charges
Operating Expenses (Cash Based)
Interest Income
Annual Lease Payment (City)
Non-Operating Revenues (Expenses)
Cash Available For Debt Service

Interest Paid (Pro-rated)
Debt Retirement (Principal Payments) (Pro-rated)
Total Debt Service

Debt Service Ratio

Month Year To Date Full Year
Actual Q4 FC Prior Year FC Var PY Var Actual Q4 FC Prior Year FC Var PY Var Actual Budget Prior Year Bud Var PY Var

1,500,738 2,211,656 1,876,848 (710,918) (376,110) 18,640,901 19,506,130 19,809,163 (865,230) (1,168,262) 18,640,901 19,760,438 19,809,163 (1,119,537) (1,168,262)
77,607 50,004 - 27,602 77,607 1,511,751 1,457,327 1,350,898 54,424 160,853 1,511,751 1,694,206 1,350,898 (182,455) 160,853
49,077 20,000 30 29,077 49,047 228,876 219,754 405 9,122 228,471 228,876 2,683 405 226,193 228,471
1,627,422 2,281,660 1,876,878 (654,238) (249,457) 20,381,528 21,183,212 21,160,465 (801,684) (778,937) 20,381,528 21,457,327 21,160,465 (1,075,799) (778,937)
67,688 209,021 77,392 141,333 9,704 1,340,067 1,655,251 1,654,801 315,184 314,734 1,340,067 2,206,442 1,654,801 866,375 314,734
17,033 52,452 23,040 35,418 6,007 250,508 290,700 333,442 40,192 82,934 250,508 781,682 333,442 531,174 82,934
4,856 11,576 9,917 6,720 5,061 271,191 276,271 263,757 5,080 (7,434) 271,191 307,879 263,757 36,689 (7,434)
33,467 172,089 76,043 138,623 42,576 301,814 436,373 409,228 134,559 107,414 301,814 689,690 409,228 387,876 107,414
441,139 870,073 758,496 428,934 317,357 7,668,898 8,473,317 7,157,875 804,419 (511,023) 7,668,898 7,969,739 7,157,875 300,841 (511,023)
400,000 400,000 390,729 - (9,271) 5,320,368 5,301,803 5,509,024 (18,565) 188,655 5,320,368 4,245,970 5,509,024 (1,074,398) 188,655
579,763 636,356 623,278 56,593 43,515 6,955,273 7,020,369 6,954,193 65,096 (1,080) 6,955,273 7,107,287 6,954,193 152,014 (1,080)

- 22,653 227,575 22,653 227,575 - 22,653 227,575 22,653 227,575 - 22,653 227,575 22,653 227,575
1,543,946 2,374,219 2,186,470 830,273 642,524 22,108,120 23,476,737 22,509,895 1,368,617 401,775 22,108,120 23,331,343 22,509,895 1,223,223 401,775
83,476 (92,559) (309,591) 176,035 393,067 (1,726,592) (2,293,525) (1,349,430) 566,933 (377,162) (1,726,592) (1,874,016) (1,349,430) 147,424 (377,162)
32,925 35,000 53,059 (2,075) (20,134) 606,600 604,389 635,893 2,210 (29,293) 606,600 207,242 635,893 399,358 (29,293)
(39,227) (3,506) (2,718) (35,722) (36,509) (485,189) (416,698) (136,537) (68,491) (348,653) (485,189) (176,093) (136,537) (309,096) (348,653)

= (1,968) 392,195 1,968 (392,195) 1,000,000 998,539 428,294 1,461 571,706 1,000,000 (147,982) 428,294 1,147,982 571,706
(6,303) 29,527 442,536 (35,829) (448,839) 1,121,410 1,186,230 927,650 (64,820) 193,760 1,121,410 (116,833) 927,650 1,238,243 193,760
77,173 (63,033) 132,945 140,206 (55,772) (605,181) (1,107,295) (421,780) 502,113 (183,402) (605,181) (1,990,849) (421,780) 1,385,668 (183,402)
1,627,422 2,281,660 1,876,878 (654,238) (249,457) 20,381,528 21,183,212 21,160,465 (801,684) (778,937) 20,381,528 21,457,327 21,160,465 (1,075,799) (778,937)
(964,183) (1,737,864) (1,563,192) 773,680 599,009 (15,152,847) (16,456,367) (15,555,702) 1,303,521 402,856 (15,152,847) (16,224,056) (15,555,702) 1,071,209 402,856
786,692 (1,047,857) (11,329,608) 1,834,549 12,116,300 1,836,135 0 1,301,072 1,836,134 535,063 1,836,135 - 1,668,482 1,836,135 167,652
1,449,931 (504,061) (11,015,921) 1,953,992 12,465,852 7,064,816 4,726,844 6,905,835 2,337,972 158,981 7,064,816 5,233,271 7,273,245 1,831,545 (208,429)
= (1,968) = 1,968 = 1,000,000 998,539 = 1,461 1,000,000 1,000,000 1,000,000 = = 1,000,000
6,000,000 6,000,000 - - 6,000,000 11,000,000 11,000,000 - - 11,000,000 11,000,000 14,850,000 - (3,850,000) 11,000,000
(261,145) (5,877) (2,429) (255,268) (258,716) (431,424) (176,093) (124,171) (255,331) (307,253) (431,424) (176,093) (124,171) (255,331) (307,253)
(39,837) (1,564,029) (28,231) 1,524,193 (11,606) (474,019) (2,000,831) (2,906,363) 1,526,812 2,432,344 (474,019) (2,000,831) (2,906,363) 1,526,812 2,432,344
5,699,018 4,428,126 (30,660) 1,270,892 5,729,678 11,094,557 9,821,614 (3,030,534) 1,272,942 14,125,090 11,094,557 13,673,076 (3,030,534) (2,578,519) 14,125,090
= = 24,785 = (24,785) = = 60,883 = (60,883) = (1,147,982) 60,883 1,147,982 (60,883)
(2,459,176) (4,804,265) (2,801,589) 2,345,089 342,413 (11,391,488) (13,738,000) (9,706,549) 2,346,512 (1,684,939) (11,391,488) (13,738,000) (9,706,549) 2,346,512 (1,684,939)
(2,459,176) (4,804,265) (2,776,804) 2,345,089 317,628 (11,391,488) (13,738,000) (9,645,665) 2,346,512 (1,745,823) (11,391,488) (14,885,982) (9,645,665) 3,494,494 (1,745,823)
493,000 = = 493,000 493,000 3,602,000 3,109,000 2,408,000 493,000 1,194,000 3,602,000 - 2,408,000 3,602,000 1,194,000
(249,000) - - (249,000) (249,000) (3,332,000) (3,083,000) (1,919,000) (249,000) (1,413,000) (3,332,000) - (1,919,000) (3,332,000) (1,413,000)
32,925 35,000 53,059 (2,075) (20,134) 606,600 604,389 635,893 2,210 (29,293) 606,600 207,242 635,893 399,358 (29,293)
276,925 35,000 53,059 241,925 223,866 876,600 630,389 1,124,893 246,210 (248,293) 876,600 207,242 1,124,893 669,358 (248,293)
4,966,698 (845,200) (13,770,326) 5,811,898 18,737,024 7,644,484 1,440,848 (4,645,472) 6,203,636 12,289,956 7,644,484 4,227,607 (4,278,061) 3,416,877 11,922,545
1,500,738 2,211,656 1,876,848 (710,918) (376,110) 18,640,901 19,506,130 19,809,163 (865,230) (1,168,262) 18,640,901 19,760,438 19,809,163 (1,119,537) (1,168,262)
(964,183) (1,737,864) (1,563,192) 773,680 599,009 (15,152,847) (16,456,367) (15,555,702) 1,303,521 402,856 (15,152,847) (16,224,056) (15,555,702) 1,071,209 402,856
32,925 33,032 445,255 (107) (412,330) 1,606,600 1,602,929 1,064,186 3,671 542,413 1,606,600 59,260 1,064,186 1,547,340 542,413
126,684 70,004 30 56,679 126,654 1,740,627 1,677,081 1,351,303 63,546 389,325 1,740,627 1,696,889 1,351,303 43,738 389,325
696,164 576,828 758,941 119,335 (62,778) 6,835,281 6,329,773 6,668,949 505,508 166,332 6,835,281 5,292,531 6,668,949 1,542,750 166,332
14,674 14,674 10,348 - 4,327 176,093 176,093 124,171 - 51,922 176,093 176,093 124,171 - 51,922
166,736 166,736 242,197 - (75,461) 2,000,831 2,000,831 2,906,363 - (905,532) 2,000,831 2,000,831 2,906,363 - (905,532)
181,410 181,410 252,544 = (71,134) 2,176,925 2,176,925 3,030,534 = (853,609) 2,176,925 2,176,925 3,030,534 = (853,609)
3.84 3.18 3.01 0.66 0.83 3.14 2.91 2.20 0.23 0.94 3.14 243 2.20 0.71 0.94




LEHIGH COUNTY AUTHORITY
VARIANCE ANALYSIS - Full Year
For the Period Ended December 31, 2025 (as of 02-04-26)

STATEMENTS OF ACTIVITIES
Operating Revenues:

User Charges

Connection & System Charges

Other Miscellaneous Revenues
Total Operating Revenues

Operating Expenses:
Personnel
Shared Services - General & Administrative
Utilities
Materials and Supplies
Miscellaneous Services
Treatment and Transportation
Depreciation and Amortization
Major Maintenance Expenses
Other Miscellaneous

Total Operating Expenses

Net Operating Profit

Non-Operating Income (Expense)
Interest Income
Interest (Expense)
Other Miscellaneous

Net Non-Operating Income (Expense)

Net Income (Loss)

CASH FLOW STATEMENT
Cash Flows From Operating Activities
Operating Revenues
Operating Expenses (ex D&A)
Non-Cash Working Capital Changes
Net Cash Provided by (Used in) Operating Activities
Cash Flows From Financing Activities
Capital Contributions
Proceeds New Borrowing
Interest Payments
Principal Payments
Net Cash Provided by (Used in) Financing Activities
Cash Flows from Capital and Related Activities
Non-Operating Income (Expenses)
Capital Expenditures, net
Net Cash Provided By (Used In) Capital and Related Activities
Cash Flows From Investing Activities
Investments Converting To Cash
Purchased Investments
Interest Income
Net Cash Provided By (Used In) Investing Activities

FUND NET CASH FLOWS

Suburban -
Actual Budget Variance C
18,640,901 19,760,438 (1,119,537)
1,511,751 1,694,206 (182,455)
228,876 2,683 226,193
20,381,528 21,457,327 (1,075,799) | Lower user charges from | cial, and haulers
1,340,067 2,206,442 866,375
250,508 781,682 531,174
271,191 307,879 36,689
301,814 689,690 387,876
7,668,898 7,969,739 300,841
5,320,368 4,245,970 (1,074,398)
6,955,273 7,107,287 152,014
= 22,653 22,653
22,108,120 23,331,343 1,223,223 |Lower discretionary ding partially offset by higher tr & transportation volul
(1,726,592) (1,874,016) 147,424 |Lower operating more than offset lower operating reven
606,600 207,242 399,358
(485,189) (176,093) (309,096)
1,000,000 (147,982) 1,147,982
1,121,410 (116,833) 1,238,243 |Higher mi r - Grants
(605,181) (1,990,849) 1,385,668
20,381,528 21,457,327 (1,075,799)
(15,152,847)  (16,224,056) 1,071,209
1,836,135 - 1,836,135 |Favorable working capital movements
7,064,816 5,233,271 1,831,545
1,000,000 1,000,000 -
11,000,000 14,850,000 (3,850,000)
(431,424) (176,093) (255,331)
(474,019) (2,000,831) 1,526,812
11,094,557 13,673,076 (2,578,519) | Lower borrowing proceeds and lower debt serive
- (1,147,982) 1,147,982
(11,391,488)  (13,738,000) 2,346,512
(11,391,488) (14,885,982) 3,494,494 |Lower capex and higher grant proceeds
3,602,000 - 3,602,000
(3,332,000) - (3,332,000)
606,600 207,242 399,358
876,600 207,242 669,358 |Higher interest income
Higher cash from operations, lower capex, and higher interest income partially offset by lower
7,644,484 4,227,607 3,416,877 |borrowing




LEHIGH COUNTY AUTHORITY
FINANCIAL STATEMENTS - CITY DIVISION
For the Period Ended December 31, 2025 (as of 02-04-26)

STATEMENTS OF ACTIVITIES
Operating Revenues:

User Charges

Connection & System Charges

Other Miscellaneous Revenues
Total Operating Revenues

Operating Expenses:
Personnel
Shared Services - General & Administrative
Utilities
Materials and Supplies
Miscellaneous Services
Treatment and Transportation
Depreciation and Amortization
Major Maintenance Expenses
Other Miscellaneous

Total Operating Expenses

Net Operating Profit

Non-Operating Income (Expense)
Interest Income
Interest (Expense)
Other Miscellaneous

Net Non-Operating Income (Expense)

Net Income (Loss)

CASH FLOW STATEMENT
Cash Flows From Operating Activities
Operating Revenues
Operating Expenses (ex D&A)
Non-Cash Working Capital Changes
Net Cash Provided by (Used in) Operating Activities
Cash Flows From Financing Activities
Capital Contributions
Proceeds New Borrowing
Interest Payments
Principal Payments
Net Cash Provided by (Used in) Financing Activities
Cash Flows from Capital and Related Activities
Annual Lease Payment
Non-Operating Income (Expenses)
Capital Expenditures, net
Net Cash Provided By (Used In) Capital and Related Activities
Cash Flows From Investing Activities
Investments Converting To Cash
Purchased Invesments
Interest Income
Net Cash Provided By (Used In) Investing Activities

FUND NET CASH FLOWS

DEBT SERVICE RATIO
Debt Service Ratio (Indenture Based)
User Charges
Operating Expenses (Cash Based)
Interest Income
Annual Lease Payment (City)
Non-Operating Revenues (Expenses)
Cash Available For Debt Service

Interest Paid
Debt Retirement (Principal Payments)

Total Debt Service

Debt Service Ratio

City Division
Month Year To Date Full Year
Actual Q4 FC Prior Year FCVar PY Var Actual Q4 FC Prior Year FCVar PY Var Actual Budget Prior Year Bud Var PY Var

4,310,443 5,360,221 4,859,683 (1,049,777) (549,240) 58,856,945 59,484,324 58,132,011 (627,379) 724,935 58,856,945 59,533,021 58,132,011 (676,076) 724,935
250,458 640,006 3,694,923 (389,547) (3,444,465) 7,755,143 7,276,563 6,480,879 478,580 1,274,264 7,755,143 3,424,580 6,480,879 4,330,563 1,274,264
3,075 14,061 40,406 (10,986) (37,331) 90,523 75,244 254,620 15,279 (164,097) 90,523 88,609 254,620 1914 (164,097)
4,563,977 6,014,288 8,595,012 (1,450,311) (4,031,035) 66,702,612 66,836,131 64,867,510 (133,519) 1,835,102 66,702,612 63,046,210 64,867,510 3,656,402 1,835,102
1,574,250 1,359,444 534,780 (214,806) (1,039,470) 14,616,632 13,945,987 11,262,555 (670,645) (3,354,077) 14,616,632 13,975,346 11,262,555 (641,285) (3,354,077)
275,140 217,623 141,470 (57,516) (133,670) 2,877,488 2,672,314 2,127,095 (205,174) (750,393) 2,877,488 3,272,110 2,127,095 394,622 (750,393)
48,148 79,280 69,780 31,132 21,633 2,124,304 2,165,848 1,833,941 41,544 (290,363) 2,124,304 2,083,602 1,833,941 (40,702) (290,363)
279,834 343,745 167,591 63,911 (112,243) 3,119,861 3,215,750 3,084,944 95,889 (34,917) 3,119,861 3,677,870 3,084,944 558,009 (34,917)
355,142 452,270 757,613 97,128 402,471 2,481,354 2,606,332 2,537,609 124,979 56,255 2,481,354 2,653,796 2,537,609 172,442 56,255
= = = = = 12,865 12,206 11,933 (658) (932) 12,865 11,685 11,933 (1,180) (932)
540,539 542,413 1,445,098 1,874 904,558 6,497,717 6,501,464 7,116,269 3,747 618,552 6,497,717 6,516,803 7,116,269 19,086 618,552
8,000,000 4,100,000 5,699,214 (3,900,000) (2,300,786) 8,000,000 4,100,000 5,736,126 (3,900,000) (2,263,874) 8,000,000 4,100,000 5,736,126 (3,900,000) (2,263,874)
> > > > > 14,520 14,520 2,689,011 = 2,674,491 14,520 = 2,689,011 (14,520) 2,674,491
11,073,052 7,094,775 8,815,545 (3,978,277) (2,257,507) 39,744,739 35,234,421 36,399,482 (4,510,318) (3,345,258) 39,744,739 36,291,211 36,399,482 (3,453,528) (3,345,258)
(6,509,076) (1,080,487) (220,533) (5,428,589) (6,288,543) 26,957,873 31,601,710 28,468,029 (4,643,837) (1,510,156) 26,957,873 26,754,999 28,468,029 202,874 (1,510,156)
409,153 470,000 469,944 (60,847) (60,791) 5,518,311 5,601,926 5,742,204 (83,614) (223,893) 5,518,311 1,432,632 5,742,204 4,085,679 (223,893)
(1,607,474) (6,733,567) (7,548,696) 5,126,094 5,941,222 (18,843,110) (23,784,405) (22,621,589) 4,941,295 3,778,479 (18,843,110) (20,178,848) (22,621,589) 1,335,738 3,778,479

= = 5,408,167 = (5,408,167) = = = = = = 15,000,000 = (15,000,000) =
(1,198,320) (6,263,567) (1,670,585) 5,065,247 472,265 (13,324,798) (18,182,479) (16,879,385) 4,857,681 3,554,586 (13,324,798) (3,746,216) (16,879,385) (9,578,582) 3,554,586
(7,707,396) (7,344,055) (1,891,118) (363,341) (5,816,278) 13,633,075 13,419,231 11,588,644 213,844 2,044,431 13,633,075 23,008,783 11,588,644 (9,375,708) 2,044,431
4,563,977 6,014,288 8,595,012 (1,450,311) (4,031,035) 66,702,612 66,836,131 64,867,510 (133,519) 1,835,102 66,702,612 63,046,210 64,867,510 3,656,402 1,835,102
(2,532,513) (2,452,362) (4,360,245) (80,151) 1,827,732 (25,247,022) (24,632,957) (23,547,087) (614,065) (1,699,935) (25,247,022) (25,674,408) (23,547,087) 427,386 (1,699,935)
(1,938,572) (2,946,522) (1,650,233) 1,007,950 (288,339) 1,361,007 (0) (4,649,562) 1,361,007 6,010,569 1,361,007 = (4,649,562) 1,361,007 6,010,569
92,892 615,404 2,584,534 (522,512) (2,491,642) 42,816,597 42,203,173 36,670,861 613,423 6,145,736 42,816,597 37,371,802 36,670,861 5,444,795 6,145,736
= = = = = = = 55,000,000 = (55,000,000) = = 55,000,000 = (55,000,000)
(7,038,781) (6,349,752) (9,120,082) (689,029) 2,081,300 (13,692,316) (13,003,690) (13,459,853) (688,626) (232,464) (13,692,316) (13,515,690) (13,459,853) (176,626) (232,464)
(4,352,706) (3,585,433) (4,044,016) (767,273) (308,690) (5,530,542) (4,761,978) (4,793,582) (768,564) (736,960) (5,530,542) (4,250,000) (4,793,582) (1,280,542) (736,960)
(11,391,487) (9,935,185) (13,164,097) (1,456,302) 1,772,610 (19,222,859) (17,765,669) 36,746,565 (1,457,190) (55,969,424) (19,222,859) (17,765,690) 36,746,565 (1,457,169) (55,969,424)
= = = = = (1,119,374) (1,119,374) (1,361,180) = 241,806 (1,119,374) (1,323,915) (1,361,180) 204,541 241,806

= = 5,408,167 = (5,408,167) = = = = = = 15,000,000 = (15,000,000) =
2,708,018 (6,907,831) (4,928,349) 9,615,849 7,636,368 (26,440,430) (36,061,000) (18,735,537) 9,620,570 (7,704,893) (26,440,430) (50,580,000) (18,735,537) 24,139,570 (7,704,893)
2,708,018 (6,907,831) 479,818 9,615,849 2,228,201 (27,559,804) (37,180,374) (20,096,717) 9,620,570 (7,463,087) (27,559,804) (36,903,915) (20,096,717) 9,344,111 (7,463,087)
409,153 470,000 469,944 (60,847) (60,791) 5,518,311 5,601,926 5,742,204 (83,614) (223,893) 5,518,311 1,432,632 5,742,204 4,085,679 (223,893)
409,153 470,000 469,944 (60,847) (60,791) 5,518,311 5,601,926 5,742,204 (83,614) (223,893) 5,518,311 1,432,632 5,742,204 4,085,679 (223,893)
(8,181,424) (15,757,612) (9,629,802) 7,576,189 1,448,378 1,552,245 (7,140,944) 59,062,913 8,693,189 (57,510,668) 1,552,245 (15,865,171) 59,062,913 17,417,416 (57,510,668)
4,310,443 5,360,221 4,859,683 (1,049,777) (549,240) 58,856,945 59,484,324 58,132,011 (627,379) 724,935 58,856,945 59,533,021 61,632,011 (676,076) (2,775,065)
(10,532,513) (6,552,362) (7,370,448) (3,980,151) (3,162,065) (33,247,022) (28,732,957) (29,283,213) (4,514,065) (3,963,809) (33,247,022) (29,774,408) (29,283,213) (3,472,614) (3,963,809)
409,153 470,000 5,878,111 (60,847) (5,468,958) 5,518,311 5,601,926 5,742,204 (83,614) (223,893) 5,518,311 1,432,632 5,742,204 4,085,679 (223,893)
(93,281) (110,326) (113,432) 17,045 20,151 (1,119,374) (1,323,915) (1,361,180) 204,541 241,806 (1,119,374) (1,323,915) (1,361,180) 204,541 241,806
253,533 654,067 3,735,329 (400,534) (3,481,795) 7,845,667 7,351,807 6,735,500 493,860 1,110,167 7,845,667 3,513,189 3,235,500 4,332,478 4,610,167
(5,652,664) (178,400) 6,989,244 (5,474,264) (12,641,908) 37,854,527 42,381,184 39,965,321 (4,526,657) (2,110,794) 37,854,527 33,380,519 39,965,321 4,474,008 (2,110,794)
1,083,641 1,083,641 1,121,654 = (38,014) 13,003,690 13,003,690 13,459,853 = (456,162) 13,003,690 13,003,690 13,459,853 = (456,162)
396,832 396,832 399,465 = (2,634) 4,761,978 4,761,978 4,793,582 - (31,604) 4,761,978 4,761,978 4,793,582 = (31,604)
1,480,472 1,480,472 1,521,120 - (40,647) 17,765,669 17,765,669 18,253,435 = (487,766) 17,765,669 17,765,669 18,253,435 = (487,766)
(3.82) (0.12) 4.59 (3.70) (8.41) 2.13 2.39 2.19 (0.25) (0.06) 2.13 1.88 2.19 0.25 (0.06)




HH
VARIANCE ANALYSIS - FULL YEAR
For the Period Ended December 31, 2025 (as of 02-04-26)

STATEMENTS OF ACTIVITIES
Operating Revenues:

User Charges

Connection & System Charges

Other Miscellaneous Revenues
Total Operating Revenues

Operating Expenses:
Personnel
Shared Services - General & Administrative
Utilities
Materials and Supplies
Miscellaneous Services
Treatment and Transportation
Depreciation and Amortization
Major Maintenance Expenses
Other Miscellaneous

Total Operating Expenses

Net Operating Profit

Non-Operating Income (Expense)
Interest Income
Interest (Expense)
Other Miscellaneous

Net Non-Operating Income (Expense)

Net Income (Loss)

CASH FLOW STATEMENT
Cash Flows From Operating Activities
Operating Revenues
Operating Expenses (ex D&A)
Non-Cash Working Capital Changes
Net Cash Provided by (Used in) Operating Activities
Cash Flows From Financing Activities
Capital Contributions
Proceeds New Borrowing
Interest Payments
Principal Payments
Net Cash Provided by (Used in) Financing Activities
Cash Flows from Capital and Related Activities
Non-Operating Income (Expenses)
Capital Expenditures, net
Net Cash Provided By (Used In) Capital and Related Activities
Cash Flows From Investing Activities
Investments Converting To Cash
Purchased Invesments
Interest Income
Net Cash Provided By (Used In) Investing Activities

FUND NET CASH FLOWS

City Division
Actual Budget FC Var Comments
58,856,945 59,533,021 (676,076)
7,755,143 3,424,580 4,330,563
90,523 88,609 1,914
66,702,612 63,046,210 3,656,402 [Higher tapping fees and higher project reimbursement
14,616,632 13,975,346 (641,285)
2,877,488 3,272,110 394,622
2,124,304 2,083,602 (40,702)
3,119,861 3,677,870 558,009
2,481,354 2,653,796 172,442
12,865 11,685 (1,180)
6,497,717 6,516,803 19,086
8,000,000 4,100,000 (3,900,000)
14,520 = (14,520)
39,744,739 36,291,211 (3,453,528) | Lower discretionary spending more than offset by higher major maintenance
26,957,873 26,754,999 202,874 |Higher operating revenues mostly offset by higher operating expenses
5,518,311 1,432,632 4,085,679
(18,843,110) (20,178,848) 1,335,738
= 15,000,000 (15,000,000)
(13,324,798) (3,746,216) (9,578,582) | Lower grants on LSLR
13,633,075 23,008,783 9,375,708) [Higher net operating income more than offset by unfavorable non-operating activity
66,702,612 63,046,210 3,656,402
(25,247,022) (25,674,408) 427,386
1,361,007 - 1,361,007
42,816,597 37,371,802 5,444,795 |Higher cash from operating activities
(13,692,316) (13,515,690) (176,626)
(5,530,542) (4,250,000) (1,280,542)
(19,222,859) (17,765,690) (1,457,169) [Higher debt service
(1,119,374) 15,000,000 (16,119,374)
(26,440,430) (50,580,000) 24,139,570
(27,559,804) (35,580,000) 8,020,196 |Lower capex partially offset by lower grant revenues related to LSLR
5,518,311 1,432,632 4,085,679
5,518,311 1,432,632 4,085,679 |Higher interest income
1,552,245 (14,541,256) 16,093,501 |Higher cash from operations and lower capex




LEHIGH COUNTY AUTHORITY
CASH & INVESTMENT SUMMARY
For the Period Ended December 31, 2025 (as of 02-04-26)

Cash
Operating
Unrestricted
Restricted
Total Operating

Capital
Unrestricted
Restricted

Total Capital

Other Restricted

Debt Reserves

Escrow - Developer Deposits
Total Other Restricted

Total Cash

Investments
Operating
Unrestricted
Restricted
Total Operating

Capital
Unrestricted
Restricted

Total Capital

Other Restricted
Debt Reserves
Escrow

Total Other Restricted

Total Investments

Total Cash and Investments

Summary
Cash
Unrestricted
Restricted
Total Cash

Investments
Unrestricted
Restricted

Total Investments

Total Cash and Investments

Suburban Suburban City
Water Division Total
12/31/2025 2025 2025 2024 12/31/2025 2025 2025 2024 12/31/2025 2025 2025 2024 12/31/2025 2025 2025 2024

Actual Forecast Budget Audited Actual Forecast Budget Audited Actual Forecast Budget Audited Actual Forecast Budget Audited
7,748,581 9,968,331 10,929,923 9,315,874 11,888,326 1,355,710 9,817,617 (501,114) 59,806,731 38,000,526 56,340,325 16,539,187 79,443,638 49,324,568 77,087,865 25,353,947
° 2 ° 2 20,277 500,922 3,025 9,561 42,639,700 58,621,247 25,769,470 87,223,530 42,659,977 59,122,169 25,772,496 87,233,091
7,748,581 9,968,331 10,929,923 9,315,874 11,908,603 1,856,632 9,820,642 (491,554) 102,446,431 96,621,773 82,109,796 103,762,717 122,103,615 108,446,737 102,860,361 112,587,038
319,718 321,054 319,718 321,054 2,107,366 5,955,385 5,955,385 6,862,722 691,785 3,022,601 3,022,601 3,022,601 3,118,869 9,299,040 9,297,704 10,206,378
= = = = 338,360 338,677 338,360 338,677 7,524,574 7,500,035 7,500,035 7,500,035 7,862,934 7,838,712 7,838,396 7,838,712
319,718 321,054 319,718 321,054 2,445,726 6,294,062 6,293,745 7,201,399 8,216,359 10,522,636 10,522,636 10,522,636 10,981,803 17,137,752 17,136,099 18,045,090
1,682,629 1,674,161 1,907,712 1,658,337 = = = = 36,975,573 31,800,765 30,004,516 31,800,765 38,658,202 33,474,926 31,912,228 33,459,102
218,888 260,682 218,888 260,682 7,764 7,764 56,678 7,764 3,403 3,403 32,106 3,403 230,055 271,849 307,671 271,849
1,901,517 1,934,843 2,126,600 1,919,019 7,764 7,764 56,678 7,764 36,978,976 31,804,167 30,036,622 31,804,167 38,888,257 33,746,775 32,219,899 33,730,951
9,969,816 12,224,229 13,376,241 11,555,948 14,362,094 8,158,458 16,171,064 6,717,610 147,641,766 138,948,577 122,669,054 146,089,521 171,973,676 159,331,264 152,216,359 164,363,078
2,148,223 1,845,869 2,023,130 1,845,869 7,012,828 7,278,350 6,965,466 7,278,350 @ @ @ @ 9,161,051 9,124,219 8,988,596 9,124,219
2,148,223 1,845,869 2,023,130 1,845,869 7,012,828 7,278,350 6,965,466 7,278,350 2 2 2 2 9,161,051 9,124,219 8,988,596 9,124,219
1,000,000 1,000,184 1,000,000 1,000,184 = = = = = = = = 1,000,000 1,000,184 1,000,000 1,000,184
1,000,000 1,000,184 1,000,000 1,000,184 = = = = = = = = 1,000,000 1,000,184 1,000,000 1,000,184
3,148,223 2,846,053 3,023,130 2,846,053 7,012,828 7,278,350 6,965,466 7,278,350 = = = = 10,161,051 10,124,403 9,988,596 10,124,403
13,118,039 15,070,282 16,399,371 14,402,001 21,374,921 15,436,808 23,136,530 13,995,960 147,641,766 138,948,577 122,669,054 146,089,521 182,134,726 169,455,667 162,204,955 174,487,481
8,068,299 10,289,386 11,249,641 9,636,929 13,995,692 7,311,095 15,773,001 6,361,608 60,498,516 41,023,127 59,362,926 19,561,788 82,562,507 58,623,608 86,385,569 35,274,414
1,901,517 1,934,843 2,126,600 1,919,019 366,401 847,363 398,063 356,001 87,143,250 97,925,450 63,306,128 126,527,733 89,411,168 100,707,656 65,830,791 128,802,754
9,969,816 12,224,229 13,376,241 11,555,948 14,362,094 8,158,458 16,171,064 6,717,610 147,641,766 138,948,577 122,669,054 146,089,521 171,973,676 159,331,264 152,216,359 164,077,168
3,148,223 2,846,053 3,023,130 2,846,053 7,012,828 7,278,350 6,965,466 7,278,350 @ @ @ @ 10,161,051 10,124,403 9,988,596 10,124,403
3,148,223 2,846,053 3,023,130 2,846,053 7,012,828 7,278,350 6,965,466 7,278,350 2 2 2 2 10,161,051 10,124,403 9,988,596 10,124,403
13,118,039 15,070,282 16,399,371 14,402,001 21,374,921 15,436,808 23,136,530 13,995,960 147,641,766 138,948,577 122,669,054 146,089,521 182,134,726 169,455,667 162,204,955 174,201,571




CERTIFICATES OF DEPOSIT
December 2025

Gross Date of Date Net Rate
Fund Bank Location Amount Purchase Due %
WW Capac Fortera FCU Clarksville,TN 248,000.00 12/17/25 12/17/27 3.750

LLRI Belmpont Savings Bank Bellaire, OH 249,000.00 12/30/25 12/30/27 3.700



DEVELOPMENT ACTIVITY

Water system construction is occurring in the following developments:

6681 Snowdrift Road, Warehouse expansion, water, UMT

Advanced Health Care of Allentown, 1 commercial lot, LMT

Glenlivet Drive West Main extension and subdivision UMT

Grant Street Townes, 18 Townhouse, WT

Fallbrooke Residential Subdivision, 90 sf residential units, UMT

Fields at Twin Run 78 Townhomes UMIT

Macungie Crossings Unit 2 6 commercial units, LMT

Madison Village at Penn’s View, 66 manufactured homes, 1 lot, water and sewer, LynnT
Mertztown Residential Subdivision, 128 Townhomes, 272 Single Homes, LMT
Trexler Point (Towns at Schaefer Run) 128 Townhouses UMT

Upper Macungie Community Center UMT commercial lot, water and Main Extension
Woodmont Valley 2, 129 apartment units (former Allen Organ Co.) LMT

Wrenfield Townhouses 98 Townhomes UMT

7150 Ambassador Drive 1 lot, Warehouse expansion, UMT

Transedge Truck Center, Warehouse, UMT

Kings Buisness Park 4873 PA RT 873, Mixed use, NWT

Carriage East Residential Development, 11 residential units, (sfd), UMT

7150 Hamilton Blvd, Bank,UMT

Water system plans are being reviewed for the following developments:
7649 Penn Drive, Warehouse expansion, water, UMT

405 Nestle Way Blue Triton Trailer Enterance, Warehouse, UMT

110 PA Route 100, Lehigh Valley West 57, Warehouse, UMT

1321 Rising Sun Road, 110 Single family homes, Sewer NWT

1431 and 1550 Nursery Street warehouse and 36 Townhomes, UMT
1470 Brookside Road, 9 Single Family Homes, LMT

2024 Elbow lane single home,LMT

2619 Grove Street Sewer Main Extension,Washington Township

2766 Route 100, Warehouse, Watermain extention, Lowhill Township
3121 RT 309 NWT Nexus 78, Watermain Extension, Warehouse, North Whitehall
3500 Brookside Road, Indian Creek- 26 Single family homes-Main extension, LMT
3952 Independence Drive,NW

4054 Chestnut Street Single connection,Umilford

6045 Reppert Lane 24 Town Homes, UMT

Valley at Indian Creek 3510 Macungie Road 22 Single family homes-LMT
5329-5347-5357 Hamilton Blvd., 1 commercial lot, LMT

Air Products & Chemicals-Cetronia Road, 1 commercial lot, UMT

ATAS International, 1 industrial lot, UMT

Bandit Truck Stop Sewer Main Extension, WT

Fields at Emmaus 78 Town Homes, UMT

Grant Way Building Expansion,UMT

Iron Run Estates 58 Single Home, LMT

Hamilton Square 2 Commercial Lots LMT

Heidelberg Heights 10 Townhouses water ext on lot septic, HH

Krocks Road Mixed use development

Lehigh Valley Town Center, Mixed use development, UMT

Lehigh Valley West 57, Warehouse, UMT

Ridings at Parkland Phase 2, 44 Single Homes. NWT

Schoeneck Road, Lot 1, 1 lot, warehouse, LMT

Spring Creek Lot 12 1 Commercial Lot,LMT

Western Lehigh Development 2 Commercial Lots, LMT

Twin Ponds 8739 Hamilton Blvd 22 Apts and 1 Daycare UMT

PA Turnpike Lehigh Valley Interchange, UMT, Removal of domestic line.
V Parkland 9230 Long Lane, 16 Single family homes, UMT.

Western Lehigh Development 2 Commercial Lots, LMT

RT 100 Commercial Development, LMT

BBC ASRS Manufactuing, UMT

Woodmere Estates Development, UMT/LMT 100 single homes

Sunet Orchard Development, 203 townhomes, UMT

7050 Snow Drift Rd Eastern Lift Warehouse Expansion

Cove at Millbrook, 15 single family homes, LMT

NP Land Holdings, 1 lot Warehouse, LMT

Sheetz S.R 100, Gas Station, UMT

Hardt Preserve Subdivision, 26 single homes, LMT

6048 Hamilton Blvd, Dental Clinic, LMT

7Brew, Drive Threw Coffee, UMT

121 Nestle Way, 1 lot warehouse, UMT

5316 Oakview Drive, 1 lot office/ garage, UMT



5332 PA RT 873, 1 lot Daycare, NWT
Nursery street Townhomes, Townhouses 31, UMT

Sewage Facilities Planning Modules Reviewed in Prior Month:

128 Hamilton St Apartments

249 N Front St Mixed Use Development (Revised)
Bennett Jaguar Sewer Lateral Connection

SPOKE WITH JEFF AT DEP FOR NEEDED REVISIONS
SSDLIA - ASD Modular Building

417 S Mountain Street

Residential

Coplay Apartments

DEVELOPMENT ACTIVITY

128 Hamilton Street

249 N Front St

5254 Tilghman St

424-434 N 11th St

2020 E Pennsylvania St (1103 N Tacoma)
417 S Mountain St

3821 Broadway Rd

2260 Quarry St (Coplay)

Allentown
Allentown
U Mac
Allentown
Allentown
Emmaus
SWT

NWT

GPD
6,426
16,587
470
-238
624
560
223
4,000



Lehigh County Authority

System Operations Review - January 2026

Presented: February 23, 2026
Page 2
Critical Activities System D ription Jan-26 2026 Totals 2025 Totals Permit
Daily Av MGD Daily Ave MGD Daily Ave MGD Daily Max (MGD)
Water Production Allentown Total 22.62 22.62 22.97 39.0
Schantz Spring 5.81 5.81 6.46 9.0
Crystal Spring 3.87 3.87 3.88 4.0
Little Lehigh Creek 9.59 9.59 12.05 30.0
Lehigh River 3.35 3.35 0.57 28.0
Central Lehigh Total 10.36 10.36 11.38 19.04 MGD Avg
Feed from Allentown 7.19 7.19 7.25 7.0 MGD Avg 10.5
MGD Max
Well Production (CLD) 3.17 3.17 4.11 8.54 MGD Avg
Sum of all (12) other 1.71 Sum of all
0.14 . .
Suburban Water Systems 0.14 0-15 wells
Wastewater Treatment Kline's Island 30.08 30.08 31.83 40.0
Pretreatment Plant 4.36 4.36 4.68 5.75 (design
capacity)
Sum of all (3) other 0.17 0.17 0.18 0.36
Suburban WW Systems
Jan-26 2026 Totals 2025 Totals 2023 Totals
Precipitation Totals (inches) 2.52 2.52 37.51 41.88
Compliance Reports Submitted
to Allentown 28 28 283 278
Notices of Violation (NOVs) (Allentown + Suburban) 0 0 5 5
Sanitary Sewer Overflows (SSOs)/Bypasses (Allentown + Suburban) 0 0 9 17
Main Breaks Repaired Allentown 13 13 16 27
Suburban 0 0 16 14
Customer Service Phone Inquiries (Allentown + Suburban) 1013 1013 13,476 16,690
Water Shutoffs for Non-Payment (Allentown + Suburban) 39 39 2,178 2,010
Injury Accidents (Allentown + Suburban)| Under Review 0 9 15
Emergency Declarations Allentown 0 2 @ 15,373 2 @ 15,373 2 @ 228,181.55
Suburban 0 1 @ $318,754 |1 @ $318,754 1 @ 56, 662.50

Significant Repairs/Upgrades:

Description of Non-Compliance Events:

Abnormally cold temperatures in January created significant plant and field operational challenges.
with facilities experiencing nitrification disruptions due to reduced biological activity. At the same time,

conditions stressed the distribution system,

Plant operations struggled
prolonged freezing

resulting in a total of 13 water main breaks that required extensive field response
and repair efforts.

Other:




Lehigh County Authority
System Operations Review - January 2025
Presented: February 23, 2026 Page 3
Critical Activities System D ription Jan-26 2026 Totals 2025 Totals
Allentown Bypass 0 0 2
Bypass Volume 0 0 111,496
Permit Exceedances 0 0 0
Sanitary Sewer Overflows 0 0 5
COA Issued NOVs 0 0 1
Regulatory Agency issued NOVs 0 0 2
Arcadia Bypass 0 0 0
Bypass Volume 0 0 0
Permit Exceedances 0 0 1
Sanitary Sewer Overflows 0 0 0
NOVs 0 0 0
Bypass 0 0 2
Heidelberg Heights
Bypass Volume 0 0 271,192
Permit Exceedances 0 0 1
Sanitary Sewer Overflows 0 0 0
Wastewater Compliance NOVs 0 0 0
Bypass 0 0 0
Lynn
Bypass Volume 0 0 0
Permit Exceedances 0 0 2
Sanitary Sewer Overflows 0 0 0
NOVs 0 0 0
Bypass 0 0 0
Sand Spring
Bypass Volume 0 0 0
Permit Exceedances 2 2 18
Sanitary Sewer Overflows 0 0 0
NOVs 0 0 0
Bypass 0 0 0
Wynnewood
Bypass Volume 0 0 0
Permit Exceedances 0 0 0
Sanitary Sewer Overflows 0 0 0
NOVs 0 0 0
Allentown Boil Water Advisories 0 0 2
Water Compliance Central Lehigh Boil Water Advisories 0 0 0
Suburban Water Systems Boil Water Advisories 0 0 1
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